


Light Rail to Woden Construction Update

Monthly Look Ahead for April 2024

The ACT Government is building light rail to Woden to help make Canberra a more connected, sustainable, and vibrant city. This construction look ahead provides an overview of expected activity occurring across the light rail to Woden project for the next month.

Site works April



Main works on Raising London Circuit

Activities in April

- > Preparation for upcoming side track (temporary road) switch, which will allow for the demolition of the Commonwealth Avenue northbound bridge across London Circuit.
- > Work on Commonwealth Avenue continues to install underground services and pavements.
- > Light Rail to Woden Stage 2A early investigation works continues.
- > Investigation works for the Light Rail Stage 2B Environmental Impact Statement continues.

Overall project works in April

Edinburgh Avenue and London Circuit intersection

As part of the Raising London Circuit project, work to modify the intersection of Edinburgh Avenue and London Circuit continues. Edinburgh Avenue remains reduced to one lane westbound between London Circuit and Marcus Clarke Street.

During these works there will be traffic changes, long-term footpath closures, works areas and barriers in place.

Pedestrian and local access around the area will be maintained. Where traffic changes are required, traffic and pedestrian detours may be implemented.

Commonwealth Avenue

In April, work on Commonwealth Avenue will focus on installing underground services and pavements. The eastbound side track construction will continue in anticipation of an upcoming traffic switch in the coming months.

City to Commonwealth Park

Early site investigation works have begun on the Light Rail Stage 2A project. In March, Canberra Metro commenced surface and manhole inspections, potholing, and minor excavation to assess soil conditions and in-ground services.

During April, these works will continue along the 2A route. There will be

minimal impact on roads, access and pedestrians. Traffic control will be in place where required to keep workers and the community safe.

Investigation works in some locations may need to happen outside standard construction hours and affected businesses and residents will be kept informed if these works proceed.

Commonwealth Park to Woden

Further early investigation works for the Light Rail Stage 2B Environmental Impact Statement (EIS) will continue over the coming weeks.


These early works include installation of noise loggers, landscape inspections and biodiversity surveys.

Noise loggers: Devices placed at locations to monitor the noise levels and background noise levels of traffic.

Site inspection: Photographs will be taken to inform the landscape and visual impact assessment for the Stage 2B EIS.

Biodiversity survey: Inspecting potential habitat and vegetation along alignment.

There will be no impact to traffic during these early works.



Night and weekend work

Fill placement and side track construction works will be carried out from **7am to 6pm on Saturdays**. Work will be undertaken within the closure area, but you may notice an increase in trucks entering and exiting the site.

Weekend removal of redundant services, earthworks and stormwater works within the London Circuit closure area will be ongoing throughout April from **6am to 6pm each Saturday and Sunday**. This work will include installation of stormwater pipes, pits, and culverts.

Edinburgh Avenue and London Circuit

London Circuit will be closed between Gordon Street and Edinburgh Avenue between **7am Saturday 13 and 7am Monday 15 April** to facilitate utility work in this area. Pedestrian access will be maintained. See map for traffic detours. If this work is unable to be completed on this weekend, work will be carried out from **7am Saturday 20 and 7am Monday 22 April**.

Works will be undertaken throughout the weekend, including overnight. The existing pavement will be removed, trenches to install pipes excavated, and installations carried out. Once this is complete the area will be reinstated and reopened to traffic.

While the intersection is closed, motorist, cyclist and pedestrian detours will be in place via Farrell Place. Local access will be maintained for residents and the QT Hotel.

Parkes Way South-East off ramp



The Parkes Way South-East off ramp will be closed from **9:30am Friday 12 April** and will reopen **5am Monday 15 April** to allow for road works including kerbs and gutters. Road users will need to follow the detour in place via Parkes Way. If work cannot be completed this weekend, it will be carried out from **9:30am Friday 19 April until 5am Monday 22 April**.

Commonwealth Avenue

There will be utility and pavement installations up to five nights a week throughout April, from **6pm to 6am Monday to Saturday**. While this work is being carried out, there will be lane closures and traffic control in place.

Other works

Other night works may need to take place in April. Further construction notifications will be published on act.gov.au/lightrailtowoden to let you know when these works will take place.



Sign up for updates

Use this **QR code** to sign up and receive this look ahead and supplementary construction notifications direct to your inbox.



Please note, dates for road closures/works are subject to change, to stay up to date visit builtforcbr.act.gov.au/travel-impacts. Major Projects Canberra will send out notifications if there are any further updates.



To speak to someone in a language other than English telephone the Telephone Interpreter Service (TIS) **13 14 50**. It operates 24 hours a day, seven days a week.

Contact Us

Produced by Major Projects Canberra | April 2024

[@ lightrailtowoden@act.gov.au](mailto:lightrailtowoden@act.gov.au)

act.gov.au/lightrailtowoden

1800 956 409