



## **Education and Arts Infrastructure Program Board** **Summary of Outcomes – Meeting no. 06**

At 10:30am, Thursday 26 February 2026  
MS Teams and In-person meeting

### **Welcome and review of attendance**

The Chair welcomed members and opened the meeting.

### **Conflicts of Interest**

The Program Board members were required to declare any potential conflicts of interests or associations.

### **Matters for Discussion**

The following items were discussed at the meeting:

- Education and Arts Infrastructure Program Board – Terms of Reference (TOR) Updates
- Whitlam Early Childhood Education Centre (ECEC) to Year 6 (Y6) School – Project Director Executive Summary and Dashboard
- Majura Primary School Modernisation – Project Director Executive Summary and Dashboard
- Second College in Gungahlin – Project Director Executive Summary and Dashboard
- Strathnairn ECEC to Y6 School – Project Director Executive Summary and Dashboard
- Telopea Park High School Modernisation – Project Director Executive Summary and Dashboard
- Garran Primary School Modernisation – Project Director Executive Summary and Dashboard
- Narrabundah College Modernisation – Project Director Executive Summary and Dashboard
- Kingston Arts Precinct – Project Director Executive Summary
- Canberra Theatre Redevelopment – Project Director Executive Summary and Dashboard
- Canberra Theatre Redevelopment – CFC Operational Readiness and Philanthropy Update

**The Chair closed the meeting at 12:35pm**