



ACT
Government

Major Projects Canberra

Summary of Outcomes
Light Rail Project Board
Meeting no. 87

10:00am, Wednesday 16 December 2020.

Welcome and review of attendance

The Chair welcomed members and opened the meeting.

Conflicts of Interest

Board members were required to declare any potential conflicts of interests or associations and no associations or conflicts were declared.

Minutes and Actions

The Board approved the minutes for meeting no. 86 and discussed the status of items on the actions register.

Matters for Discussion

The meeting was preceded by a meeting with the Canberra Metro Board and was followed by a bus tour of the Light Rail Stage 2 alignment.

The following items were discussed at the meeting:

- Light Rail Development – Update;
- Light Rail Stage 2 – EPBC Update;
- Light Rail Stage 2 – Athllon Drive;
- Light Rail Stage 2 – Design Review Process;
- Light Rail Stage 1 – Rail Welds;
- Sandford Street Stop – Update;
- Light Rail Stage 1 – Refinancing Update;
- Light Rail Stage 1 – Benefits Realisation Plan;
- Monthly Project Reports; and
- Communications Update.

The Chair closed the meeting at 12.00pm