

Light Rail to Woden Construction Update

Monthly Look Ahead for September 2022



ACT
Government



The ACT Government is building light rail to Woden to help make Canberra a more connected, sustainable, and vibrant city. This construction look ahead provides a summary of expected activity in the work zones for the month ahead on raising London Circuit – an enabling project for light rail to Woden.

Construction update – early works on raising London Circuit

Early utility relocation works on raising London Circuit is nearing completion.

Works to connect the watermain at the Constitution Avenue and London Circuit intersection have taken place, with works to reinstate the area to how it was before construction currently ongoing and expected to be completed in September.

Telecommunications providers continue to undertake connections with new and existing infrastructure. Whilst these works are occurring there will be traffic changes and pedestrian and traffic management in place to ensure safety.

PLEASE NOTE:

Service providers undertaking connections will issue a notification to customers if there are any scheduled impacts to existing services.

Working Hours

While we make every effort to inform you of upcoming construction activities, works are weather dependant and subject to change. Visit act.gov.au/lightrailtowoden to stay up to date. Thank you for your patience during this time.



Monday to Friday – 7am to 6pm
Saturday – 7am to 1pm




Night works – 8pm to 6am
(when required)

Sign up for updates

Use the **QR code** to receive this construction look ahead in your inbox every month.




Overall project works in September



Whilst these works are occurring there will be traffic changes and pedestrian and traffic management in place to ensure safety.



KEY:



Ground Investigation works

Potholing and survey investigation works will continue along London Circuit to investigate ground and underground conditions. These investigations involve minor excavation works, survey pickup and surface reinstatement. As part of these work, traffic control and pedestrian management will be in place.




Groundwater investigations

Groundwater investigations to determine if there is suitable water yield for irrigating the project's landscaping features will continue in September. This work is taking place on Parkes Way between Commonwealth Avenue and Edinburgh Avenue until mid-September, weather permitting.

These works are expected to generate small amounts of noise and will involve a 48-hour controlled discharge of water to existing stormwater infrastructure.

While we work, you can expect some minor delays and changes to how you travel around the area. A speed zone reduction will be in place for safety. Please drive responsibly and pay attention to on-road signs.



Telecommunications works

TPG will continue to carry out conduit and trenching work along the verge of London Circuit including the locations above, and outlined on the map in orange:

- > Edinburgh Avenue, between London Circuit and The Mews
- > Crossing London Circuit, near Farrell Place

To safely undertake this work, changes to traffic conditions including road and lane closures will be in place. Traffic

management will be in place and changes to conditions will be communicated at the location.


Work along Edinburgh Avenue, between London Circuit and The Mews is expected to continue in September.

In mid-September works will take place to install conduits across London Circuit near Farrell Place. A full closure with detours will be in place for around 3-7 days whilst work takes place. Works will also be undertaken

crossing Edinburgh Avenue. This will be undertaken via underbore to minimise traffic impacts, requiring temporary lane closures but no full closure.

Exact dates and times will be published online at act.gov.au/lightrailtowoden/construction

This work will be undertaken Monday to Friday 7:00am to 6:00pm and on Saturdays between 7:00am and 1:00pm.



Raising London Circuit - what's next?

Site compound establishment and car park impacts

With early utility relocation works finishing in the next few months, construction contractor, Abergeldie Contractors is preparing all the necessary plans, processes, permits and approvals needed to get started later this year on the main works.

You will start to see some site preparations commence from the end of September 2022. These activities will include starting the set-up of fenced off work sites and construction compounds that are used for site offices, storage, deliveries, amenities and machinery parking.

The establishment of site compounds and construction activities will result in temporary reduced public parking. In line with planning approvals, the raising London Circuit project is planning three

site compounds using space within the following carparks:

- A** ACT Government surface City Hill car park (corner of Constitution Avenue and London Circuit)
 - B** ACT Government surface car park at 41 Marcus Clarke Street
 - C** ACT Government Acton waterfront surface car park
- A fourth car park will be needed for construction activities to raise London Circuit:
- D** ACT Government surface car park at the corner of London Circuit and Edinburgh Avenue


Parking spaces will be removed progressively as site compounds and construction activities start, with the City Hill car park on the corner of London Circuit and Constitution Avenue to be

utilised first from the end of September 2022.

Before the main work starts on raising London Circuit, temporary traffic lights on the northern side of Vernon Circle will also be installed to allow safe movements onto Constitution Avenue and London Circuit. A new footpath on City Hill will also be installed to connect Constitution Avenue and Edinburgh Avenue. The work sites for these works are expected to be set-up in October.

Further information on the impact to parking, timing and duration of the set up will be notified soon. More details on this and other site preparation activities will be published at: act.gov.au/lightrailtowoden/construction

Travel impacts will be published at: builtforbr.act.gov.au/travel-impacts



To speak to someone in a language other than English telephone the Telephone Interpreter Service (TIS) **13 14 50**. It operates 24 hours a day, seven days a week.