



Education and Arts Infrastructure Program Board

Summary of Outcomes – Meeting no. 09

At 10:30am, Thursday 28 May 2026
MS Teams meeting

Welcome and review of attendance

The Chair welcomed members and opened the meeting.

Conflicts of Interest

The Program Board members were required to declare any potential conflicts of interests or associations.

Matters for Discussion

The following items were discussed at the meeting:

- Canberra Theatre Redevelopment – Project Director Executive Summary
- Canberra Theatre Redevelopment – CFC Operational Readiness and Philanthropy Update
- Kingston Arts Precinct – Project Director Executive Summary
- Update on the 2026-27 Budget Process
- Whitlam Early Childhood Education Centre (ECEC) to Year 6 (Y6) School – Project Director Executive Summary
- Second College in Gungahlin – Project Director Executive Summary
- Garran Primary School Modernisation – Project Director Executive Summary
- Telopea Park High School Modernisation – Project Director Executive Summary
- Majura Primary School Modernisation – Project Director Executive Summary
- Strathnairn ECEC to Y6 School – Project Director Executive Summary
- Narrabundah College Modernisation – Project Director Executive Summary

The Chair closed the meeting at 11:42pm