



Education and Arts Infrastructure Program Board
Summary of Outcomes – Meeting no. 07

At 10:30am, Thursday 26 March 2026
MS Teams meeting

Welcome and review of attendance

The Chair welcomed members and opened the meeting.

Conflicts of Interest

The Program Board members were required to declare any potential conflicts of interests or associations.

Matters for Discussion

The following items were discussed at the meeting:

- Whitlam Early Childhood Education Centre (ECEC) to Year 6 (Y6) School – Project Director Executive Summary and Dashboard
- Second College in Gungahlin – Project Director Executive Summary and Dashboard
- Strathnairn ECEC to Y6 School – Project Director Executive Summary and Dashboard
- Kingston Arts Precinct – Project Director Executive Summary
- Canberra Theatre Redevelopment – Project Director Executive Summary and Dashboard
- Canberra Theatre Redevelopment – CFC Operational Readiness and Philanthropy Update
- Telopea Park High School Modernisation – Project Director Executive Summary and Dashboard
- Majura Primary School Modernisation – Project Director Executive Summary and Dashboard
- Garran Primary School Modernisation – Project Director Executive Summary and Dashboard
- Narrabundah College Modernisation – Project Director Executive Summary and Dashboard

The Chair closed the meeting at 12:35pm