

Light Rail to Woden Construction Update

Monthly Look Ahead for June 2022



ACT
Government



The ACT Government is building light rail to Woden to help make Canberra a more connected, sustainable, and vibrant city. This construction Look Ahead provides a summary of expected activity in the work zones for the month ahead.

Construction update – early works on Raising London Circuit

Utility relocations are being delivered in four stages and involve moving watermains and communications utilities from their current position along the southern portion of London Circuit, to a new alignment via Constitution Avenue, Vernon Circle and Edinburgh Avenue.

As the main utility relocation works near completion, in June the team will continue completing reinstatement works on Edinburgh Avenue and Constitution Avenue and connecting a new watermain. The team will also continue to demobilise site compounds over the next few months at Marcus Clarke and Constitution Avenue carparks. This involves removing all established materials and leaving the area as it was before works commenced.

Water and telecommunications service providers continue to undertake connections with new and existing infrastructure. Whilst these works are occurring there will be traffic changes and pedestrian and traffic management in place to ensure safety.

PLEASE NOTE:

Whilst service providers are undertaking connections, they will issue a notification to customers if there are any scheduled impacts to existing services.




Raising London Circuit – what’s next?

Around 60,000 cubic metres of fill will be used to raise London Circuit by six metres to form an at-level intersection with Commonwealth Avenue. Main works are expected to start later this year. In the coming months and before main works get started, temporary traffic lights will be installed at the Coranderrk Street roundabout and on Vernon Circle. These lights will help improve traffic flow in and around the city during construction.


Visit act.gov.au/lightrailtowoden for more information on this city-shaping project as well as a video on the construction process.


Raising London Circuit is a key enabling piece of infrastructure for the delivery of light rail



Working Hours

While we make every effort to inform you of upcoming construction activities for light rail, works are weather dependant and subject to change. Dates and scheduling may change. Visit act.gov.au/lightrailtowoden to stay up to date. Thank you for your patience during this time.

 **Monday to Friday – 6:30am to 6:00pm**
Saturday – 7:00am to 3:00pm

 **Night works will be required to complete some works. Visit our website to stay up to date.**

Sign up for updates

Use the QR code to receive this construction look ahead in your inbox every month.



Night Works

Sewer investigations for light rail


Sewer investigation works continue throughout June.

These investigations involve undertaking a jet wash of the existing sewer and then using Closed Circuit Television Video (CCTV) to inspect the conditions of the underground utilities. This is done by using a camera to see inside the pipelines, sewer lines, or drain.


This work will take place throughout the city in the map with the blue locations being investigation areas.

Sewer investigation works will be undertaken on Commonwealth Avenue, London Circuit and Parkes Way from **Sunday 5 June to Thursday 9 June**. To safely undertake these activities while minimising impacts on the community, this work will be undertaken as night works from 8:00pm to 6:00am. Traffic control and pedestrian management will be in place to ensure public safety. We will make every effort to minimise the impacts of noise.

Final dates and times for these night works will be published online at act.gov.au/lightrailtowoden/construction




Overall project works in June



Whilst these works are occurring there will be traffic changes and pedestrian and traffic management in place to ensure safety.




KEY:



Investigation works

Potholing and survey investigation works will be done throughout June. These investigations involve minor excavation works, survey pickup and surface reinstatement. Locations may also include Parkes Way and Commonwealth Avenue.



Telecommunications works

Service providers such as Optus and TPG will be carrying out conduit installation, testing, commissioning and cutover works as outlined on the map. Some additional excavation, trenching and pavement reinstatement by telecommunications providers will also be carried out crossing Farrell Place, along London Circuit to Edinburgh Avenue.



Bore water investigations

Bore drilling investigations will confirm the underground conditions to confirm if the location on the eastern side of Parkes Way will produce suitable water yield for irrigating the landscaping on the project.



Watermain investigations

A condition assessment will be undertaken on the watermains along London Circuit. This will involve undertaking soil testing and recording acoustic data to confirm the location and condition of existing watermains.

Contact Us

Produced by Major Projects Canberra | June 2022

@ lightrailtowoden@act.gov.au

act.gov.au/lightrailtowoden

1800 956 409