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[bookmark: _Ref145736664][bookmark: _Toc349055037]FORMAL AGREEMENT
This Subcontract is made on_________________day of _____________________________20
Parties	The contractor set out in the Subcontract Particulars (Contractor)
	The consultant set out in the Subcontract Particulars (Consultant)
A.	The Australian Capital Territory (Territory) and the Contractor entered the Managing Contractor Contract (as described in the Subcontract Particulars) for the design and construction of the MCC Works (as described in the Subcontract Particulars). 
[bookmark: OLE_LINK4]B.	The Contractor wishes to subcontract certain obligations under the Managing Contractor Contract in relation to design to the Consultant under this Subcontract.
C.	The Contractor and the Consultant promise to carry out and complete their respective obligations in accordance with:
(a)	the attached Conditions of Subcontract; and
(b)	the other documents referred to in clause 1.1 of the Conditions of Subcontract as constituting the Subcontract.
SIGNED as an agreement.
	Executed by the Contractor by or in the presence of:



	
	
	

	
	
	
	


	
Signature of Director


_______________________________________________
	
	
	
Signature of Secretary/other Director


	
Name of Director in full
	
	
	
Name of Secretary/other Director in full




	Executed by the Consultant by or in the presence of:

	
	
	

	
Signature of  Director
	
	
	
Signature of Secretary/other Director

	
	
	
	

	
Name of Director in full 

	
	
	
Name of Secretary/other Director in full



[bookmark: _Toc349055038]
CONDITIONS OF SUBCONTRACT
1. [bookmark: _Ref145735667][bookmark: _Toc349055039][bookmark: _Toc378341082]Glossary of terms, interpretation AND MISCELLANEOUS
[bookmark: _Toc522938401][bookmark: _Ref41900300][bookmark: _Ref41900588][bookmark: _Ref46705651][bookmark: _Ref46705671][bookmark: _Ref47147919][bookmark: _Ref48394340][bookmark: _Ref48993384][bookmark: _Ref61351769][bookmark: _Ref125789334][bookmark: _Ref125789388][bookmark: _Toc349055040]Glossary of Terms
Unless the context otherwise indicates, whenever used in this Subcontract, each word or phrase in the headings in this clause 1.1 has the meaning given to it under the relevant heading.
[bookmark: Guidelines2012][bookmark: AccreditedBuildingSurveyor]Accredited Building Surveyor
A person who is a building surveyor accredited by the Australian Institute of Building Surveyors.
[bookmark: ActofPrevention]Act of Prevention
Any one of:
a breach of the Subcontract by the Contractor;
any other act or omission of the Territory, the Contractor, the MCC Contract Administrator, the Contractor's Representative or an Other Contractor engaged by the Contractor; or
a Variation the subject of a Direction by the Contractor's Representative.
[bookmark: Approval]Approval
Any licence, permit, consent, approval, determination, certificate, notice or other requirement of any Commonwealth, State, Territory or local authority, body or other organisation having any jurisdiction in connection with the Site, the MCC Works or the Services or under any other applicable Statutory Requirement, which must be obtained or satisfied to:
carry out the Services; or
service, occupy and use the completed MCC Works, to the extent that the Services are relevant to such satisfaction.
[bookmark: ASEE][bookmark: AwardDate]Award Date
The date on which the Formal Agreement, to which these Conditions of Subcontract are attached, has been completed and signed by the Contractor and the Consultant.
[bookmark: Brief]Brief
The documents referred to in the Subcontract Particulars.
[bookmark: BuildingCodeofAustralia][bookmark: BuildingCode][bookmark: ChangeofControl]Building Code of Australia
The Building Code of Australia that applies in the State or Territory where the MCC Works are located, as amended from time to time, produced and maintained by the Australian Building Codes Board on behalf of the Commonwealth Government and each State and Territory Government.
Change of Control
In relation to the Consultant, where a person who did not (directly or indirectly) effectively Control the Consultant at the Award Date, either alone or together with others, acquires Control of the Consultant.
[bookmark: Claim]Claim
Includes any claim for an increase in the Fee, for payment of money (including damages) or for an extension of time:
[bookmark: _Ref61350740]under, arising out of, or in any way in connection with, the Subcontract, including any Direction of the Contractor's Representative;
[bookmark: _Ref48993406]arising out of, or in any way in connection with, the MCC Works, the Services or either party's conduct before the Subcontract; or
otherwise at law or in equity including:
by statute;
in tort for negligence or otherwise, including negligent misrepresentation; or
for restitution.
[bookmark: CommissioningandHandoverPlan][bookmark: CommissioningandHandoverGuidelines]Commissioning and Handover Plan
The commissioning and handover plan prepared by the Consultant and finalised under clause 7.4, which must set out in adequate detail the procedures the Consultant will implement to manage the Services from a commissioning and handover perspective to ensure:
the timely, efficient and comprehensive commissioning of the MCC Works (including the inspection and testing process); and
the smooth handover of the MCC Works to the Territory,
in accordance with the Subcontract, the Contractor's Commissioning and Handover Plan and the Commissioning, Handover and Takeover Guidelines.
[bookmark: CommissioningHandoverTakeoverGuidelines]Commissioning, Handover and Takeover Guidelines
The guidelines set out in the Schedule of Collateral Documents, or, if none are specified, the guidelines as advised by the Contrantor to the Consultant from time to time, if any.
[bookmark: Commonwealth]Commonwealth
Commonwealth of Australia.
[bookmark: CommonwealthProcurementRules][bookmark: Completion]Completion
The point in time when, in respect of a Milestone:
the Design Documentation has been completed in accordance with the Subcontract;
the Services have been completed in accordance with the Subcontract; and
the Consultant has done everything which the Subcontract requires it to do as a condition precedent to Completion, including those things described in Annexure 1 and in the Subcontract Particulars.
[bookmark: Consultant]Consultant
The person named in the Subcontract Particulars.
[bookmark: ConsultantDeedofCovenant]Consultant Deed of Covenant
A consultant deed of covenant in the form set out in the Schedule of Collateral Documents.  
[bookmark: ConsultantDesignCertificate]Consultant Design Certificate
The certificate set out in the Schedule of Collateral Documents.
[bookmark: ConsultantsRepresentative]Consultant's Representative
The person named in the Subcontract Particulars or any other person from time to time appointed as Consultant's Representative in accordance with clause 4.4.
[bookmark: Contamination]Contamination
The presence in, on or under land, air or water of a substance (whether a solid, liquid, gas, odour, heat, sound, vibration or radiation) at a concentration above the concentration at which the substance is normally present in, on or under land, air or water in the same locality, that presents a risk of Environmental Harm, including harm to human health or any other aspect of the Environment, or could otherwise give rise to a risk of non-compliance with any Statutory Requirement for the protection of the Environment.
[bookmark: Contractor]Contractor
The person named in the Subcontract Particulars.
[bookmark: ContractorMaterial]Contractor Material
All material provided to the Consultant by the Contractor, including documents provided in accordance with clause 6 and any other documents, equipment, machinery and data (stored by any means).
[bookmark: ContractorsCommissionHandoverPlan][bookmark: ContractorsEnvironmentalManagementPlan][bookmark: ContractorsProgram]Contractor's Commissioning and Handover Plan
The commissioning and handover plan described in the  Subcontract Particulars, amended as approved under the Managing Contractor Contract. 
Contractor's Environmental Management Plan
The environmental management plan described in the Subcontract Particulars, amended as approved under the Managing Contractor Contract.
Contractor's Program
Any program, as amended from time to time, prepared by or on behalf of the Contractor setting out the times for the completion of the whole or any part of the Services and the MCC Works.
[bookmark: ContractorsRepresentative]Contractor's Representative
The person nominated in the Subcontract Particulars or any other person nominated by the Contractor from time to time under clause 4.2 to replace that person. 
[bookmark: ContractorsSiteManagementPlan]Contractor's Site Management Plan
The site management plan described in the  Subcontract Particulars, amended as approved under the Managing Contractor Contract.
[bookmark: ContractsWorkHealthandSafetyPlan][bookmark: Control]Contractor's Work Health and Safety Plan
The work health and safety plan described in the Subcontract Particulars, amended and reviewed in accordance with the Managing Contractor Contract.
Control
Includes: 
the ability to exercise or control the exercise of the right to vote in respect of more than 50% of the voting shares or other form of voting equity in a corporation; 
the ability to dispose or exercise control over the disposal of more than 50% of the shares or other form of equity in a corporation; 
the ability to appoint or remove all or a majority of the directors of a corporation; 
the ability to exercise or control the exercise of the casting of a majority of the votes cast at the meetings of the board of directors of a corporation; and
any other means, direct or indirect, of dominating the decision making and financial and operating policies of a corporation. 
[bookmark: DateforCompletion]Date for Completion
The date or period of time (if any) specified in the Subcontract Particulars for Completion of a Milestone, as adjusted under the Subcontract.
[bookmark: Defence][bookmark: DeliveryPhase]Delivery Phase
Has the meaning given to it in the Managing Contractor Contract.
[bookmark: DeliveryPhaseFee]Delivery Phase Fee
The amount specified in the Subcontract Particulars as adjusted, subject to clause 13.5 (if applicable), under the Subcontract.
[bookmark: DeliveryPhaseServices]Delivery Phase Services
The professional services for the Delivery Phase described in, or reasonably to be inferred from, the Brief.
[bookmark: DesignDocumentation]Design Documentation
All material brought, or required to be brought, into existence by the Consultant as part of, or for the purpose of, carrying out the Services including documents, drawings, specifications, reports, models, samples and calculations, equipment, technical information, plans, charts, tables, schedules, data (stored by any means), photographs and finishes boards.
[bookmark: direction]Direction
Any agreement, approval, authorisation, certificate, consent, decision, demand, determination, direction, explanation, failure to consent, instruction, notice, notification, order, permission, rejection, request or requirement.
[bookmark: Environment]Environment
Includes:
[bookmark: _Ref145736412]ecosystems and their constituent parts, including people and communities;
[bookmark: _Ref145736414]natural and physical resources;
[bookmark: _Ref145736415]the qualities and characteristics of locations, places and areas; and 
the social, economic, aesthetic and cultural aspects of a thing mentioned in paragraphs (a), (b) or (c).
[bookmark: EnvironmentalClearanceCertificate]Environmental Clearance Certificate
The Environmental Clearance Certificate issued by the Territory relating to the MCC Works and any conditions incorporated in that certificate.
[bookmark: EnvironmentalHarm]Environmental Harm
Any actual or threatened adverse impact on, or damage to, the Environment.
[bookmark: EnvironmentalIncident]Environmental Incident
Any Environmental Harm or Contamination caused by or in relation to the Services. 
[bookmark: EnvironmentalManagementPlan]Environmental Management Plan
The environmental management plan prepared by the Consultant and finalised under clause 7.4, if required, which sets out in adequate detail the procedures the Consultant will implement to manage the Services from an environmental perspective and which must describe how the Consultant proposes to ensure the Services will be performed consistently with and so as to maximise the achievement of:
the Environmental Requirements;
[bookmark: _Ref114554207]the Statutory Requirements;
the ESD Principles; and
the Environmental Objectives,
and in accordance with the Subcontract and the Contractor's Environmental Management Plan.
[bookmark: EnvironmentalObjectives]Environmental Objectives
The Environmental Objectives are to:
encourage best practice environmental management through planning, commitment and continuous improvement;
prevent and minimise adverse impacts on the Environment;
identify the potential for, and respond to, Environmental Incidents, accidents and emergency situations and take corrective action;
identify and control possible environmental hazards associated with the MCC Works and the Services;
establish procedures to ensure that no hazardous substance is stored on Territory land without approval;
recognise and protect any special environmental characteristics of the Site (including cultural heritage significance);
define roles and responsibilities for personnel;
ensure environmental training and awareness programmes are provided to employees;
define how the management of the Environment during the Services is reported and performance evaluated;
describe all monitoring procedures required to identify impacts on the Environment as a result of the MCC Works and the Services;
implement complaint reporting procedures and maintain records of complaints and response to complaints; and
establish and maintain programs and procedures for periodic Environmental Management Plan audits to be carried out.
[bookmark: EnvironmentalRequirements]Environmental Requirements
Includes:
the Environmental Clearance Certificate;
the Territory Environmental Requirements; and
any other matter or requirement specified in the Subcontract Particulars.
[bookmark: ESD]ESD
Ecologically sustainable development.
[bookmark: ESDPrinciples]ESD Principles
Means:
efficient and effective use of natural resources in a way that maintains the ecological processes on which life depends;
increased energy conservation and efficiency;
sustainable use of renewable energy resources;
reduction or elimination of toxic and harmful substances in facilities and their surrounding environments;
improvements to interior and exterior environments leading to increased productivity and better health;
efficiency in resource and materials utilisation, especially water resources;
selection of materials and products based on their life-cycle environmental impacts;
increased use of materials and products with recycled content;
recycling of construction waste and building materials after demolition;
reduction in harmful waste products produced during construction;
facility maintenance and operational practices that reduce or minimise harmful effects on people and the natural environment;
maintaining the cultural, economic, physical and social wellbeing of people and communities; and
the additional specific matters (if any) relating to ESD specified in the Subcontract Particulars. 
[bookmark: ExecutiveNegotiators]Executive Negotiators
The representatives of the parties nominated in the Subcontract Particulars or any person nominated by the relevant party to replace that person from time to time by notice in writing to the other party.
[bookmark: FairWorkPrinciples][bookmark: Fee]Fee
The sum of the Planning Phase Fee and the Delivery Phase Fee.
[bookmark: InsolvencyEvent]Insolvency Event
Any one of the following:
the Consultant becomes, is declared to be, is taken under any applicable law (including the Corporations Act 2001 (Cth)) to be, admits to or informs the Contractor in writing or its creditors generally that the Consultant is insolvent, an insolvent under administration, bankrupt, unable to pay its debts or is unable to proceed with the Subcontract for financial reasons;
execution is levied against the Consultant by a creditor;
a garnishee order, mareva injunction or similar order, attachment, distress or other process is made, levied or issued against or in relation to any asset of the Consultant;
where the Consultant is an individual person or a partnership including an individual person, the Consultant:
commits an act of bankruptcy;
has a bankruptcy petition presented against him or her or presents his or her own petition;
is made bankrupt; or
applies for, agrees to, enters into, calls a meeting for the consideration of, executes or is the subject of an order or declaration in respect of:
a moratorium of any debts; or
a personal insolvency agreement or any other assignment, composition or arrangement (formal or informal) with creditors,
by which his or her assets are subjected conditionally or unconditionally to the control of a creditor or trustee;
where the Consultant is a corporation, any one of the following:
notice is given of a meeting of creditors with a view to the corporation entering into a deed of company arrangement;
a liquidator or provisional liquidator is appointed in respect of a corporation;
the corporation entering a deed of company arrangement with creditors;
a controller (as defined in section 9 of the Corporations Act 2001 (Cth)), administrator, receiver, receiver and manager, provisional liquidator or liquidator is appointed to the corporation; 
an application is made to a court for the winding up of the corporation and not stayed within 14 days;
any application (not withdrawn or dismissed within 7 days) is made to a court for an order, an order is made, a meeting is convened or a resolution is passed, for the purpose of proposing or implementing a scheme of arrangement other than with the prior approval of the Territory under a solvent scheme of arrangement pursuant to Part 5.1 of the Corporations Act 2001 (Cth);
a winding up order or deregistration order is made in respect of the corporation;
the corporation resolves by special resolution that it be wound up voluntarily (other than for a members’ voluntary winding‑up);
as a result of the operation of section 459F(1) of the Corporations Act 2001 (Cth), the corporation is taken to have failed to comply with a statutory demand (as defined in the Corporations Act 2001 (Cth)); or
a mortgagee of any property of the corporation takes possession of that property;
the Commissioner of Taxation issues a notice to any creditor of a person under the Taxation Administration Act 1953 (Cth) requiring that creditor to pay any money owing to that person to the Commissioner in respect of any tax or other amount required to be paid by that person to the Commissioner (whether or not due and payable) or the Commissioner advises that creditor that it intends to issue such a notice; or
anything analogous to anything referred to in paragraphs (a) to (f) (inclusive) of this definition, or which has a substantially similar effect, occurs with respect to a person or corporation under any law of any jurisdiction.
[bookmark: Inspector][bookmark: IntellectualPropertyRights]Intellectual Property Rights
All statutory and other proprietary rights in respect of inventions, innovations, patents, utility models, designs, circuit layouts, mask rights, copyrights (including future copyrights), confidential information, trade secrets, know-how, trade marks and all other rights in respect of intellectual property as defined in Article 2 of the Convention establishing the World Intellectual Property Organisation of July 1967.
[bookmark: ITEquipment]IT Equipment
Any software, hardware or telecommunications equipment: 
produced; or
provided, or required to be provided, to the Contractor or the Contractor's Representative,
under, for the purposes of or in connection with the Subcontract, the Services or the MCC Works by, for or on behalf of the Consultant.
[bookmark: ManagingContractorContract]Managing Contractor Contract
The managing contractor contract between the Contractor and the Territory described in the Subcontract Particulars for the design and construction of the MCC Works. 
[bookmark: MCCContractAdministrator]MCC Contract Administrator
Means:
the person nominated in the Subcontract Particulars or any other person nominated by the Territory from time to time under the Managing Contractor Contract to administer the Managing Contractor Contract; and
any representative of that person appointed under the Managing Contractor Contract.
[bookmark: MCCDisputeProcedures]MCC Dispute Procedures
The dispute resolution procedures under the Managing Contractor Contract referred to in the first paragraph of clause 12.14.
[bookmark: MCCWorks]MCC Works
The development described in the Subcontract Particulars.
[bookmark: MethodofWorkPlanforAirfieldActivities][bookmark: MFPE][bookmark: Milestone]Milestone
A milestone described in the Subcontract Particulars.
[bookmark: MoralRights]Moral Rights
Has the meaning given by the Copyright Act 1968 (Cth).
[bookmark: MoralRightsConsent]Moral Rights Consent
A consent in the form set out in the Schedule of Collateral Documents.
[bookmark: OtherContractor]National Code
The National Code of Practice for the Construction Industry.
Other Contractor
Any contractor, supplier, subcontractor, consultant, artist, tradesperson or other person engaged by the Contractor to do work other than the Consultant.
[bookmark: PlanningPhase]Planning Phase
Has the meaning given to it in the Managing Contractor Contract.
[bookmark: PlanningPhaseFee]Planning Phase Fee
The amount specified in the Subcontract Particulars as adjusted, subject to clause 13.5 (if applicable), under the Subcontract.
[bookmark: PlanningPhaseServices]Planning Phase Services
The professional services for the Planning Phase described in, or reasonably to be inferred from, the Brief.
[bookmark: ProfessionalIndemnityInsurance]Professional Indemnity Insurance
A policy of insurance to cover claims made against the insured of civil liability for breach of professional duty (whether owed in contract or otherwise) by the Consultant in carrying out the Services. 
[bookmark: ProjectDocuments]Project Documents
Includes:
[bookmark: _Ref145736449]Design Documentation;
programs;
Project Plans;
Approvals;
IT Equipment;
the documents which the Consultant is obliged to maintain under clause 10.15;
[bookmark: _Ref145736453]operation and maintenance manuals and warranties (if any);
[bookmark: _Ref145736483]without limiting paragraphs (a) - (g), any other material:
produced; or
provided, or required to be provided, to the Contractor or the Contractor's Representative,
under, for the purposes of or in connection with the Subcontract, the Services or the MCC Works by, for or on behalf of the Consultant, including all documents, papers, books of account, labour time sheets, invoices (whether for services, materials, plant hire or otherwise), financial accounts, reports, software, databases or other information stored in any electronically-retrievable medium, technical information, plans, drawings (including as-built drawings), specifications, charts, calculations, tables, schedules, correspondence (including correspondence by third parties to the Consultant), internal memoranda, minutes of meetings, diary notes, audio material, visual material, audio-visual material, working papers, draft documents, any material relating to the Consultant's compliance with the WHS Legislation and any other material of a similar nature to those materials relating to or arising out of or in connection with the Subcontract, the Services or the MCC Works; and
without limiting paragraphs (a) - (h), all material at any time derived (under, for the purposes of or in connection with the Subcontract, the Services or the MCC Works) from, or based on, the material described in paragraphs  (a) - (h).
[bookmark: ProjectPlans][bookmark: PublicLiabilityInsurance]Project Plans
The:
Environmental Management Plan;
Site Management Plan; 
Commissioning and Handover Plan;
Work Health and Safety Plan; and
the additional plans referred to in the Subcontract Particulars and prepared and finalised by the Consultant under clause 7.4(a)(ii),
as amended (if at all) with the written consent of the Contractor's Representative.
Public Liability Insurance
A policy of liability insurance covering the Territory, the Consultant, the MCC Contract Administrator, the Contractor and the Contractor's Representative for their respective liabilities:
to third parties; and
to each other, 
for loss of or damage to property and death of or injury to any person arising out of, or in any way in connection with, the Services.  This policy is not required to cover liabilities insured under Workers Compensation Insurance, Employees Liability Insurance or Professional Indemnity Insurance.
[bookmark: ScheduleofCollateralDocuments]Schedule of Collateral Documents
The schedule of proforma documents (if any) applicable to the Territory Design Services Subcontract:
posted on the Shared Services Procurement website located at www. (or any alternative location notified by the Territory), as amended from time to time by the Territory; and 
which as at the Award Date include the documents referred to in the Subcontract Particulars. 
[bookmark: SOP][bookmark: SecurityofPaymentLegislation]Security of Payment Legislation
Means:
Building and Construction Industry (Security of Payment) Act 2009 (ACT); and
any legislation in other States and Territories of Australia addressing security of payment in the building and construction industry.
[bookmark: Services]Services
The Planning Phase Services and (subject to clause 2.1(c)) the Delivery Phase Services, as adjusted under the Subcontract.
[bookmark: Site]Site
The site for the MCC Works described in the Subcontract Particulars.
[bookmark: SiteManagementPlan]Site Management Plan
The site management plan prepared by the Consultant and finalised under clause 7.4, which must set out in adequate detail all procedures the Consultant will implement to manage the carrying out of the Services on and near the Site, including:
the matters set out in the Contract Particulars;
if the Services are to be carried out on or in the vicinity of an airfield, a Method of Work Plan for Airfield Activities; and
any other matters required by the Contractor's Representative,
in accordance with the Subcontract and the Contractor's Site Management Plan.
[bookmark: SpecialConditions]Special Conditions
The document referred to in the Subcontract Particulars.
[bookmark: StatutoryRequirements]Statutory Requirements
Means:
any law applicable to the carrying out of the Services, including Acts, ordinances, regulations, by-laws and other subordinate legislation;
Approvals (including any conditions or requirement under them); 
Territory Requirements; and
Environmental Requirements.
[bookmark: Subcontract]Subcontract
The contractual relationship between the parties constituted by:
the Formal Agreement to which these Conditions of Subcontract are attached;
these Conditions of Subcontract;
the Subcontract Particulars;
the Special Conditions; 
the Brief; and 
the other documents (if any) referred to in the Subcontract Particulars.  
[bookmark: SubcontractParticulars][bookmark: Variation]Subcontract Particulars 
The particulars annexed to these Conditions of Subcontract and entitled "Subcontract Particulars". 
[bookmark: TableofVariationRatesandPrices][bookmark: ScheduleofRates]Table of Variation Rates and Prices
The table (if any) set out or referred to in the Subcontract Particulars, containing rates and prices to be used for the purposes of valuing a Variation.
Territory
Means when used:
in a geographical sense, the Australian Capital Territory; and
in any other sense, the body politic established by section 7 of the Australian Capital Territory (Self-Government) Act 1988 (Cth).
Territory Environmental Management System
The environmental management system applicable to the Site (if any) available from the Territory.
Territory Environmental Plan
The environmental plan applicable to the Site (if any) available from the Territory's regional environmental officer.
Territory Environmental Requirements
The Territory Environmental Management System and Territory Environmental Plan which relate to the Site, the MCC Works or the Services and includes any procedures, instructions and requirements which have been developed or issued under the Territory Environmental Management System orTerritory Environmental Plan (as the case may be), if any.
Territory Requirements
Includes all policies, plans, manuals, guidelines, instructions (including departmental procurement policy instructions) and other Territory requirements which are, or may become, applicable to the Site, the MCC Works or the Services.  To the extent that any of the requirements would require or suggest the insertion of provisions into this Subcontract, then:
those provisions will be incorporated by reference into this Subcontract; and
any ambiguity, discrepancy or inconsistency arising out of the incorporation by reference will be resolved by the MCC Contract Administrator.
Variation
Unless otherwise stated in the Subcontract, means any change to the Services, including any addition, increase, decrease, omission or deletion to or from the Services.
[bookmark: WHSLegislation]WHS Legislation
Means:

the Work Health and Safety Act 2011 (ACT);
the Work Health and Safety Regulation 2011 (ACT);
all instruments issued under the Work Health and Safety Act 2011 (ACT) or the Work Health and Safety Regulation 2011 (ACT);
all laws that replace the above laws; and 
all other laws applicable in the Australian Capital Territory dealing with work health and safety matters.
[bookmark: WOL]WOL
Whole of life.
[bookmark: WOLCost]WOL Cost
The total of the direct/indirect, recurring/non-recurring, fixed/variable financial costs to the Territory arising out of, or in any way in connection with, the MCC Works over the whole life of the MCC Works including the costs of designing and constructing the MCC Works prior to Completion (as defined in the Managing Contractor Contract) and operating and maintaining the MCC Works after Completion (as defined in the Managing Contractor Contract).
[bookmark: WOLObjectives]WOL Objectives
Means balancing:
WOL Cost;
the useful life of the MCC Works;
the reliability and availability for use of the MCC Works throughout their useful life;
the operability and maintainability of the MCC Works throughout their useful life;
the value for money achieved by the Territory from the design, construction, operation and maintenance of the MCC Works;
the achievement of the ESD Principles; and
the achievement of the specific additional matters (if any) relating to WOL specified in the Subcontract Particulars.
[bookmark: WorkHealthandSafetyPlan][bookmark: WorkersCompensationInsurance]Work Health and Safety Plan
The work health and safety plan prepared by the Consultant and finalised under clause 7.4, which can be either Subcontract specific or site specific, and must:
set out in adequate detail the procedures the Consultant will implement to manage the Services from a work health and safety perspective;
describe how the Consultant proposes to ensure the Services are performed consistently with Statutory Requirements in relation to work health and safety; 
address the matters specified in the Subcontract Particulars; and
be in accordance with the Subcontract and not be inconsistent with the Contractor's Work Health and Safety Plan.
Workers Compensation Insurance
A policy of insurance in the form prescribed by Statutory Requirements in each State and Territory in which the Services are to be performed or the Consultant's employees are employed or normally reside, to insure against liability for death of or injury to persons employed by the Consultant as required by the Statutory Requirements, and including Employees Liability Insurance, if applicable.
[bookmark: _Toc522938402][bookmark: _Toc349055041]Interpretation
In this Subcontract, unless the context otherwise indicates:
words in the singular include the plural and vice versa;
references to a person include an individual, firm, corporation or unincorporated body;
except in clause 1.1, headings are for convenience only and do not affect the interpretation of this Subcontract;
references to any party to this Subcontract include its successors or permitted assigns;
a reference to a party, clause, Annexure, Schedule, or exhibit is a reference to a party, clause, Annexure, Schedule or exhibit of or to this Subcontract;
references to this Subcontract and any deed, agreement or instrument are deemed to include references to this Subcontract or such other deed, agreement or instrument as amended, novated, supplemented, varied or replaced from time to time;
words denoting any gender include all genders;
references to any legislation or to any section or provision of any legislation include any:
statutory modification or re‑enactment of or any statutory provision substituted for that legislation, section or provision; and
ordinances, by‑laws, regulations and other statutory instruments issued under that legislation, section or provision; 
no rule of construction applies to the disadvantage of a party on the basis that the party put forward the Subcontract or any part;
a reference to "$" is to Australian currency; 
[bookmark: _Ref145736755]where under the Subcontract:
a Direction is required to be given or must be complied with; or
payment of money must be made (other than under clause 10.5),
within a period of 7 days or less from a specified event, then Saturdays, Sundays and public holidays in the place in which the Site is situated will not be counted in computing the number of days;
[bookmark: _Ref145736760]for the purposes of clauses 8.8, 8.9 and 8.10:
any extension of time stated in days; or
any reference to "day",
will exclude public holidays and include only those days which are stated in the Consultant's approved program under clause 8.2 as working days;
[bookmark: _Ref145736762]for the purposes of clauses 10.4 and 10.5,  references to "business days" are to days other than:
a Saturday or Sunday or the 27th, 28th, 29th, 30th or 31st day of December; or
a public or bank holiday in the Australian Capital Territory under the Holidays Act 1958 (ACT);
other than as set out in paragraphs (k), (l) and (m) references to "day" are references to calendar days;
the words "including" and "includes", and any variants of those words, will be read as if followed by the words "without limitation";
derivatives of a word or expression which has been defined in clause 1.1 will have a corresponding meaning to that assigned to it in clause 1.1; and
unless agreed or notified in writing by the Contractor's Representative, a reference to Standards Australia standards, overseas standards or other similar reference documents in the Brief is a reference to the edition last published prior to the preparation of the Design Documentation.  If requested by the Contractor's Representative, the Consultant must make copies of all Standards Australia standards, overseas standards or other similar reference documents referred to in the Brief and the Design Documentation available to the Contractor's Representative.
[bookmark: _Toc522938403][bookmark: _Toc349055042]Miscellaneous
[bookmark: _Ref47147992]This Subcontract is subject to and is to be construed in accordance with the laws of the State or Territory set out in the Subcontract Particulars.
None of the terms of the Subcontract can be waived, discharged or released at law or in equity unless:
to the extent that the term involves a right of the party seeking to waive the term or one party seeking to waive an obligation of the other party - this is done by written notice to the other party; or
otherwise, both parties agree in writing.
This Subcontract constitutes the entire agreement and understanding between the parties and will take effect according to its tenor despite:
any prior agreement in conflict or at variance with the Subcontract; or
any correspondence or other documents relating to the subject matter of the Subcontract which may have passed between the parties prior to the Award Date and which are not included in the Subcontract.
Where a party comprises two or more persons, each person will be jointly and severally bound by the party's obligations under the Subcontract.
Any provision in this Subcontract which is illegal, void or unenforceable will be ineffective to the extent only of such illegality, voidness or unenforceability and such illegality, voidness or unenforceability will not invalidate any other provision of the Subcontract.
[bookmark: _Ref125522952][bookmark: _Ref61350350]This Subcontract, the Contractor Material and the Project Documents are confidential.  The Consultant must not disclose any of the Subcontract, the Contractor Material or the Project Documents without the prior written consent of the Contractor except to the extent that the disclosure is required for the Consultant to carry out its obligations under the Subcontract.
The Consultant must indemnify the Contractor against:
any liability to or claim by a third party including an Other Contractor; and
all costs, losses and damages suffered or incurred by the Contractor,
to the extent arising out of or in connection with any breach by the Consultant of a term of this Subcontract.
All obligations to indemnify under this Subcontract survive termination of the Subcontract.
Unless expressly stated to the contrary in this Subcontract, the Consultant must perform the Services at its cost.
[bookmark: _Toc522938404][bookmark: _Ref145735718][bookmark: _Toc349055043][bookmark: _Toc378341083]
Role of the consultant
[bookmark: _Toc522938405][bookmark: _Toc349055044]Engagement
The Consultant must carry out the Services in accordance with the Subcontract.
Subject to paragraph (c), the Consultant acknowledges that:
it has been engaged by the Contractor under this Subcontract for the vicarious performance of part of the Contractor's obligations under the Managing Contractor Contract; 
the Managing Contractor Contract comprises the Planning Phase and the Delivery Phase, but the Contractor has no entitlement to carry out the Delivery Phase under the Managing Contractor Contract unless certain conditions are satisfied under the Managing Contractor Contract; and
the Contractor will be:
responsible to the Territory for the performance of the Services; and
vicariously liable to the Territory for all acts, omissions and defaults of the Consultant (and those of the employees and agents of the Consultant) related to or in any way connected with the Services.  
[bookmark: _Ref49071324][bookmark: _Ref48983306]The Consultant acknowledges that, if the Contractor does not become entitled to carry out the Delivery Phase under the Managing Contractor Contract, the Contractor may (at its absolute discretion) by written notice to the Consultant terminate the Subcontract following the completion of the Planning Phase Services.
If the Contractor terminates the Subcontract in accordance with paragraph (c), the Consultant will have no Claim against the Contractor other than for the amount of the Planning Phase Fee properly due and payable to the Consultant in accordance with clause 10.
[bookmark: _Toc522938406][bookmark: _Toc349055045]Standard of Care
The Consultant:
must exercise the standard of skill, care and diligence in the performance of the Services that would be expected of a person who regularly acts in the capacity in which the Consultant is engaged;  
must:
ensure that the Design Documentation complies with the requirements of the Subcontract; and
use its best endeavours to ensure that the Design Documentation will be fit for its intended purpose;
must ensure that the Services are provided economically and in accordance with any budgetary requirements of the Contractor notified to the Consultant; and
must exercise the utmost good faith in the best interests of the Contractor and keep the Contractor fully and regularly informed as to all matters affecting or relating to the Services and the MCC Works.
[bookmark: _Toc522938407][bookmark: _Toc349055046]Authority to Act
Other than as expressly authorised, the Consultant has no authority to, and must not:
enter into any contracts, commitments or other legal documents or arrangements in the name of, or on behalf of, the Contractor; or
take any act or step to bind or commit the Contractor in any manner, whether as a disclosed agent of the Contractor or otherwise.
The Consultant is an independent consultant and is not, and must not purport to be, a partner or joint venturer of the Contractor. 
[bookmark: _Toc522938408][bookmark: _Toc349055047]Knowledge of the Contractor's Requirements 
The Consultant must:
inform itself of the Contractor's requirements for the Services and the MCC Works;
(without limitation) refer to the Contractor Material and the Contractor's Program; and
consult the Contractor throughout the carrying out of the Services.
[bookmark: _Toc522938409][bookmark: _Toc349055048]Notice of Matters Impacting on the Services or the MCC Works 
Without limiting clauses 13.1 - 13.5 (if applicable), if the Consultant becomes aware of any matter which:
is likely to change or which has changed the scope, timing or cost of the Services or the MCC Works;
affects or may affect the Contractor's Program or the Consultant's approved program under clause 8.2; or
involves any error, omission or defect in any continuing or completed aspect of the MCC Works or the Services,
the Consultant must promptly give written notice of that matter to the Contractor's Representative containing, as far as practicable in the circumstances:
particulars of the change, error, omission or defect;
its likely impact; and 
the Consultant's recommendation as to how to minimise its impact upon the scope, timing and cost of the Services and the MCC Works. 
[bookmark: _Toc522938410][bookmark: _Toc349055049]Co‑ordination with Other Contractors
Without limiting clause 6.15(c), the Consultant must:
permit Other Contractors to carry out their work;
fully co‑operate with each Other Contractor; 
carefully co‑ordinate and integrate the Services with the activities of each Other Contractor;
carry out the Services so as to avoid interfering with, disrupting or delaying, the activities of each Other Contractor; and
without limitation, provide whatever advice, support and co‑operation is reasonable to facilitate the due carrying out of the activities of each Other Contractor.
[bookmark: _Toc522938411][bookmark: _Ref264386066][bookmark: _Toc349055050]Access to Consultant's Premises 
The Consultant must at all reasonable times:
[bookmark: _Ref145736919]give to the Contractor's Representative, or to any persons authorised in writing by the Contractor's Representative, access to premises occupied by the Consultant where Services are being carried out; and
permit those persons referred to in paragraph (a) to inspect the carrying out of the Services and any Design Documentation or other Project Documents. 
[bookmark: _Toc522938412][bookmark: _Toc349055051]Conflict of Interest
The Consultant warrants that:
at the Award Date, no conflict of interest exists or is likely to arise in the performance of its obligations under this Subcontract; and
if any such conflict of interest or risk of such conflict of interest arises, the Consultant will: 
notify the Contractor's Representative immediately in writing of that conflict or risk; and
take all steps required by the Contractor's Representative to avoid or minimise the conflict of interest or risk of conflict of interest.
[bookmark: _Toc349055052]Subcontracting
[bookmark: _Toc49093598]The Consultant must not subcontract any Services.
[bookmark: _Toc522938414][bookmark: _Ref47148037][bookmark: _Ref126561811][bookmark: _Ref181701331][bookmark: _Toc349055053]Statutory Requirements
In carrying out the Services, the Consultant must:
[bookmark: _Ref46705886]unless otherwise specified in the Subcontract Particulars, comply with all applicable Statutory Requirements;
without limiting paragraph (a):
[bookmark: _Ref141594359]apply for and obtain all Approvals referred to in the Subcontract Particulars; and
give all notices and pay all fees and other amounts which it is required to pay in respect of the carrying out of its Subcontract obligations; and
promptly give the Contractor's Representative copies of all documents (including Approvals and other notices) that any authority, body or organisation having jurisdiction over the Site, the MCC Works or the Services issues to the Consultant. 
[bookmark: _Toc22104642][bookmark: _Toc47781712][bookmark: _Toc47798718][bookmark: _Toc47834792][bookmark: _Ref126561829][bookmark: _Toc349055054]Change in Statutory Requirements or Variance with Subcontract
If:
[bookmark: _Ref47148055]there is any change in a Statutory Requirement after the Award Date; or
[bookmark: _Ref47166732]a Statutory Requirement is at variance with the Subcontract,
then:
[bookmark: _Ref145736973]the party discovering this must promptly notify the other;
[bookmark: _Ref47166861]the Contractor's Representative will instruct the Consultant as to the course it is to adopt insofar as the Services are affected by the change or variance (as the case may be); and
[bookmark: _Ref47166881]the Fee will be:
increased by any extra costs reasonably incurred by the Consultant; or
decreased by any saving made by the Consultant,
in carrying out the Services after the giving of the notice under paragraph (c) and arising directly from the change or variance (as the case may be) or the Contractor's Representative's instruction, in either case as determined by the Contractor's Representative.
[bookmark: _Ref125538212][bookmark: _Toc349055055]Consultant Deed of Covenant and Novation
[bookmark: _Ref87948494]If requested by the Contractor's Representative, the Consultant must execute a Consultant Deed of Covenant, duly completed with all relevant particulars, within the period specified by the Contractor's Representative in such a request and deliver the executed Consultant Deed of Covenant to the Contractor's Representative.
The parties acknowledge that if the Territory provides a written notice to the parties requiring novation of the Subcontract to the Territory (or its nominee) in accordance with the Consultant Deed of Covenant, then this Subcontract will be deemed to have been novated immediately in accordance with the Consultant Deed of Covenant.  
[bookmark: _Ref71635562][bookmark: _Toc114300251][bookmark: _Toc114562951][bookmark: _Ref114637895][bookmark: _Toc122506142][bookmark: _Toc349055056]The Environment
Without limiting the Consultant's other obligations under the Subcontract, the Consultant must:
ensure that, in preparing the Design Documentation and in carrying out the Services:
it complies with the Contractor's Environment Management Plan and the Environmental Management Plan;
[bookmark: _Ref114653213]other than to the extent identified in writing by the Contractor's Representative, it complies with all Statutory Requirements and other requirements of the Subcontract for the protection of the Environment;
it does not cause any Environmental Incident;
without limiting subparagraph (ii), it does not cause or contribute to any Contamination of the Site or any other land, air or water, or cause or contribute to any Contamination emanating from the Site; and
it immediately notifies the Contractor's Representative of any non-compliance with the requirements of this clause 2.13, a breach of any Statutory Requirement for the protection of the Environment, any Environmental Incident or the receipt of any notice, order or communication received from an authority for the protection of the Environment (as the case may be); and
[bookmark: _Ref264392163]clean up and restore the Environment, including any Contamination or Environmental Harm arising out of or in any way in connection with the Services, whether or not it has complied with all Statutory Requirements or other requirements of the Subcontract for the protection of the Environment.  To the extent that the requirement to clean up and restore the Environment arises other than as a result of a failure by the Consultant to carry out the Services strictly in accordance with the requirements of the Subcontract, the Consultant will be entitled to the direct, reasonable and substantiated costs it incurs in cleaning up and restoring the Environment under this clause as determined by the MCC Contract Administrator.
[bookmark: _Toc522938416][bookmark: _Toc349055057][bookmark: _Toc378341084]
Role of the CONTRACTOR
[bookmark: _Toc522938417][bookmark: _Toc349055058]Information and Services
The Contractor must as soon as practicable make available to the Consultant:
all relevant information, documents and particulars relating to the MCC Works and to the Contractor's requirements for the MCC Works, including the Contractor's Program; and
details of the budget for the MCC Works, as relevant to the Services.
[bookmark: _Toc522938418][bookmark: _Toc349055059]Additional Information 
If:
the Consultant, in its reasonable opinion, considers that any additional information, documents or particulars are needed to enable it to carry out the Services; and 
the additional information, documents or particulars are not provided by the Contractor under this Subcontract or by an Other Contractor,
then:
the Consultant must give notice in writing to the Contractor's Representative of the details of the additional information, documents or particulars and the reasons why they are required; and
the Contractor must, if the Contractor's Representative believes that the additional information, documents or particulars are needed by the Consultant, use its best endeavours to arrange the provision of the additional information, documents or particulars. 
[bookmark: _Toc522938419][bookmark: _Toc47781717][bookmark: _Toc349055060]Access
Subject to:
the Managing Contractor Contract; 
any other agreement or arrangement with any party other than the Consultant; and
the Site Management Plan and the Work Health and Safety Plan having been finalised under clause 7.4,
the Contractor must:
as soon as practicable provide the Consultant with access to the Site upon which the MCC Works are to be constructed; and
arrange access to any other property which may be necessary for the Consultant to carry out the Services.
[bookmark: _Toc522938420][bookmark: _Ref47148076][bookmark: _Toc349055061]Making of Decisions
If:
the Consultant requests the Contractor to consider the selection of alternative courses of action; and
all information required to enable a decision to be made is provided by the Consultant or is otherwise available,
the Contractor must, in such reasonable time as not to delay or disrupt the carrying out of the Services, give a decision on the required course of action.
[bookmark: _Toc522938422][bookmark: _Ref145735995][bookmark: _Toc349055062][bookmark: _Toc378341085]
Personnel
[bookmark: _Toc349055063]Contractor's Representative
The Contractor's Representative will give Directions and carry out all of the other functions of the Contractor's Representative under the Subcontract as the agent of the Contractor (and not as an independent certifier, assessor or valuer).
The Consultant must: 
comply with any Direction by the Contractor's Representative given or purported to be given under a provision of this Subcontract; and
not comply with any Direction of the Contractor other than as expressly stated in the Subcontract.
Except where the Subcontract otherwise provides, the Contractor's Representative may give a Direction orally but will as soon as practicable confirm it in writing.
[bookmark: _Ref41819676][bookmark: _Toc349055064]Replacement of Contractor's Representative
The Contractor may at any time replace the Contractor's Representative, in which event the Contractor will appoint another person as the Contractor's Representative and notify the Consultant of that appointment.
Any substitute Contractor's Representative appointed under this clause 4.2 will be bound by anything done by the former Contractor's Representative to the same extent as the former Contractor's Representative would have been bound.
[bookmark: _Ref264559408][bookmark: _Toc349055065]Parties' Conduct
Without limiting any of the rights or obligations of the Contractor and Consultant under the Subcontract, the Contractor and Consultant must co-operate with each other in carrying out their obligations under the Subcontract.
[bookmark: _Toc522938425][bookmark: _Ref47148176][bookmark: _Ref141179576][bookmark: _Toc349055066]Key People
The Consultant must:
[bookmark: _Ref145737007]employ those people specified in the Subcontract Particulars, including the Consultant's Representative, in the jobs specified in the Subcontract Particulars;
subject to paragraph (c), not replace the people referred to in paragraph (a) without the Contractor's Representative's prior written approval; and
[bookmark: _Ref145736997]if any of the people referred to in paragraph (a) die, become seriously ill or resign from the employment of the Consultant, replace them with persons approved by the Contractor's Representative of at least equivalent experience, ability and expertise.
[bookmark: _Toc490386512][bookmark: _Toc490392073][bookmark: _Toc490392251][bookmark: _Toc16493254][bookmark: _Ref72554365][bookmark: _Toc106179911][bookmark: _Toc122506154][bookmark: _Toc349055067]Removal of Persons
The Contractor's Representative may by notice in writing instruct the Consultant to remove any person from the performance of the Services who in the reasonable opinion of the Contractor's Representative is guilty of misconduct or is incompetent or negligent.  
The Consultant must ensure that this person is not again employed in the Services.
[bookmark: _Ref120080212][bookmark: _Toc122506155][bookmark: _Toc349055068]Project Review
This clause 4.6 does not apply unless the Subcontract Particulars state that it applies.  
The Consultant must:
meet monthly (or at such other times as the Contractor's Representative may require) with the Contractor's Representative and any other persons whom the Contractor's Representative nominates;
present a progress report at each meeting detailing:
the activities of the Consultant;
the progress made in respect of the Services in the preceding month; and
such other matters as the Contractor's Representative may require from time to time;
discuss the reports it has prepared under clause 6.15 and 14.4 and such other matters as the Contractor's Representative may from time to time require;
promptly and fully respond to any questions which the Contractor's Representative asks in relation to any report; and
if it requires instructions from the Contractor, make all necessary recommendations as to the action required.
The Contractor's Representative must:
before each meeting - prepare an agenda for that meeting; and
after each meeting - prepare minutes of the meeting and distribute them to all attendees of the meeting.
[bookmark: _Toc522938427][bookmark: _Ref125531476][bookmark: _Ref134613984][bookmark: _Ref145736009][bookmark: _Toc349055069][bookmark: _Toc378341086]
Insurance
[bookmark: _Toc522938428][bookmark: _Ref41820987][bookmark: _Ref41901135][bookmark: _Ref41901157][bookmark: _Ref41902240][bookmark: _Ref41902660][bookmark: _Ref47148190][bookmark: _Ref125530870][bookmark: _Ref125531344][bookmark: _Ref125538062][bookmark: _Toc349055070]Consultant Insurance Obligations
The Consultant must:
[bookmark: _Ref125789816]from the Award Date effect and maintain the following insurance:
Public Liability Insurance;
[bookmark: _Ref125524237]Workers Compensation Insurance in each State and Territory in which the Services are to be performed or the Consultant's employees are employed or normally reside;
[bookmark: _Ref125530849]Professional Indemnity Insurance; and
[bookmark: _Ref47166770]such other insurances on such terms as are set out in the Subcontract Particulars, 
each of which is to be:
for the respective amount referred to in the Subcontract Particulars;
with reputable insurers having a Standard and Poors, Moodys, A M Best, Fitch's or equivalent rating agency's financial strength rating of A- or better; and
on terms which are satisfactory to the Contractor's Representative (confirmation of which must not be unreasonably withheld or delayed);
in relation to the Workers Compensation Insurance, ensure that to the extent permitted by law, the insurance policy extends to provide indemnity to the Territory and the Contractor in respect of any statutory liability to the Consultant's employees;
provide the Contractor's Representative with evidence satisfactory to the Contractor's Representative that each policy is current as required by the Contractor's Representative from time to time;
ensure that:
if the insurer gives the Consultant notice of expiry, cancellation or rescission of any required insurance policy, the Consultant as soon as possible informs the Contractor in writing that the notice has been given and effects replacement insurance on terms and subject to limits acceptable to the Contractor's Representative, whose acceptance will not be unreasonably withheld; and
if the Consultant cancels, rescinds or fails to renew any required insurance policy, the Consultant as soon as possible obtains replacement insurance as required by this Subcontract and informs the Contractor in writing as soon as possible of the identity of the replacement insurer, and provides such evidence as the Contractor's Representative reasonably requires that the replacement insurance complies in all relevant respects with the requirements of this Subcontract; and
ensure that it:
does not do or omit to do anything whereby any insurance may be prejudiced;
if necessary, takes all possible steps to rectify any situation which might prejudice any insurance;
renews any required insurance policy if it expires during the relevant period, unless appropriate replacement insurance is obtained;
does not cancel or allow an insurance policy to lapse during the period for which it is required by the Subcontract without the prior written consent of the Contractor's Representative;
immediately notifies the Contractor's Representative (in writing) of any event which may result in a required insurance policy lapsing, being cancelled or rescinded; and 
complies fully with its duty of disclosure and obligations of utmost good faith toward the insurer and in connection with all of the required insurance policies.
[bookmark: _Toc522687188][bookmark: _Ref48394409]The obtaining of insurance as required under this clause 5.1 will not in any way limit, reduce or otherwise affect any of the obligations, responsibilities and liabilities of the Consultant under any other provisions of the Subcontract or otherwise at law or in equity.
[bookmark: _Ref141609705][bookmark: _Toc349055071]Insurance by Contractor
The Contractor must from the Award Date effect the insurance (if any) specified in the Subcontract Particulars and must provide the Consultant with a copy of the relevant insurance policies.
This insurance is subject to the exclusions, conditions and excesses noted on the policies and the Consultant must:
satisfy itself of the nature and extent of the Contractor's insurance; and
if required by the Consultant, take out insurance to:
insure any risks not insured by the Contractor's insurance; or
cover any such exclusions, conditions or excesses in that insurance,
which the Consultant wants to insure against or cover.
[bookmark: _Toc522938429][bookmark: _Ref134614601][bookmark: _Ref151866722][bookmark: _Toc349055072]Failure to Insure
If the Consultant fails to:
provide evidence satisfactory to the Contractor's Representative that a policy is current; or
obtain insurance in accordance with clause 5.1,
the Contractor may, without prejudice to any other rights it may have, take out the relevant insurance and the cost will be a debt due from the Consultant to the Contractor.
[bookmark: _Toc522938430][bookmark: _Ref41820998][bookmark: _Ref41902680][bookmark: _Ref126559815][bookmark: _Ref146693544][bookmark: _Toc349055073]Period of Insurance
The insurance which the Consultant is required to obtain under this clause 5 must be maintained:
in the case of Public Liability Insurance and Workers Compensation Insurance, until completion of the Services; and
[bookmark: _Ref47148204]in the case of Professional Indemnity Insurance, until the expiration of the period specified in the Subcontract Particulars following completion of the Services. 
[bookmark: _Toc490386527][bookmark: _Toc490392088][bookmark: _Toc490392266][bookmark: _Toc16493269][bookmark: _Toc106179926][bookmark: _Toc122506160][bookmark: _Toc349055074]Notice of Potential Claim
The Consultant must:
as soon as possible inform the Contractor in writing of any occurrence that may give rise to a claim under an insurance policy required by the Subcontract; and
keep the Contractor informed of all significant developments concerning the claim, except in circumstances where the Contractor is making a claim against the Consultant,
provided that, in respect of Professional Indemnity Insurance, the Consultant:
subject to paragraph (d), is not required to provide details of individual claims; and
[bookmark: _Ref145737045]must notify the Contractor if the estimated total combined value of claims made against the Consultant and claims which may arise from circumstances reported by the Consultant to its insurer in a policy year would potentially reduce the available limit of policy indemnity for that year below the amount required by the Subcontract.
[bookmark: _Toc522938432][bookmark: _Ref61349664][bookmark: _Toc349055075]Cross Liability
This clause 5.6 does not apply to Professional Indemnity Insurance and Workers Compensation Insurance.
Where the Subcontract requires insurance to  provide cover to more than one insured, the Consultant must ensure that the insurance policy provides that:
the insurance (with the exception of limits of liability) will operate in the same manner as if there were a separate policy of insurance covering each named insured;
the insurer waives all rights, remedies or relief to which it might become entitled by subrogation against any of the parties to whom coverage extends and that failure by any insured to observe and fulfil the terms of the policy will not prejudice the insurance in regard to any other insured; and
a notice to the insurer by one insured will be deemed to be notice on behalf of all insureds.
[bookmark: _Toc522938433][bookmark: _Ref47082572][bookmark: _Ref48394099][bookmark: _Ref145736024][bookmark: _Toc349055076][bookmark: _Toc378341087]
DESIGN AND Documentation 
[bookmark: _Toc46672680][bookmark: _Ref47087223][bookmark: _Ref49071839][bookmark: _Toc349055077]Contractor's Documents
The Contractor must provide to the Consultant the Contractor Material and number of copies of the Contractor Material specified in the Subcontract Particulars.
[bookmark: _Toc46672681][bookmark: _Ref46706445][bookmark: _Ref126561843][bookmark: _Toc349055078]Consultant's Design
The Consultant must:
design the parts of the MCC Works which the Subcontract requires it to design in accordance with the Brief and the other requirements of the Subcontract and for this purpose (but without limitation) prepare all relevant Design Documentation;
[bookmark: _Ref125535327][bookmark: _Ref145737071]as part of the program it is to prepare under clause 8.2, submit to the Contractor's Representative for approval a documentation program which makes allowance for the Design Documentation to be submitted to the Contractor's Representative in a manner and at a rate which will give the Contractor's Representative a reasonable opportunity to review the Design Documentation within the period of time within which the Contractor's Representative may review the Design Documentation  under clause 6.3; and
[bookmark: _Ref46739733]submit the Design Documentation it prepares to the Contractor's Representative in accordance with the documentation program approved by the Contractor's Representative under paragraph (b). 
[bookmark: _Toc46672682][bookmark: _Ref46739746][bookmark: _Ref46740167][bookmark: _Ref46740206][bookmark: _Ref125535310][bookmark: _Toc349055079]Contractor's Representative may Review Design Documentation
The Contractor's Representative may:
review any Design Documentation, or any resubmitted Design Documentation, prepared and submitted by the Consultant; and 
[bookmark: _Ref141594424]within the number of days set out in the Subcontract Particulars of the submission by the Consultant of such Design Documentation or resubmitted Design Documentation, reject the Design Documentation. 
If any Design Documentation is rejected, the Consultant must submit amended Design Documentation to the Contractor's Representative.
[bookmark: _Toc46672683][bookmark: _Toc349055080]No Obligation to Review
Without limiting the Contractor's obligations and liability to the Territory under the Managing Contractor Contract:
the Contractor's Representative does not assume or owe any duty of care to the Consultant to review, or in reviewing, the Design Documentation submitted by the Consultant for errors, omissions or compliance with the Subcontract; and
no review of, comments upon, consent to or rejection of, or failure to review or comment upon or consent to or reject, any Design Documentation prepared by the Consultant or any other Direction by the Contractor's Representative about, or any other act or omission by the Contractor's Representative or otherwise by or on behalf of the Contractor in relation to, the Design Documentation will:
relieve the Consultant from, or alter or affect, the Consultant's liabilities or responsibilities whether under the Subcontract or otherwise according to law; or
prejudice the Contractor's rights against the Consultant whether under the Subcontract or otherwise according to law.
[bookmark: _Toc46672684][bookmark: _Ref46740216][bookmark: _Toc349055081]Copies of Design Documentation
For the purposes of clauses 6.2(c) and 6.3, the Consultant must submit or resubmit to the Contractor's Representative the number of copies specified in the Subcontract Particulars of any Design Documentation in:
[bookmark: _Ref125790118]hard copy; and
[bookmark: _Ref126562372]electronic copy,
in each case in accordance with the requirements set out in the Subcontract Particulars.
[bookmark: _Toc16493279][bookmark: _Toc46663583][bookmark: _Toc49089913][bookmark: _Toc349055082][bookmark: _Toc522938436]Licence over Design Documentation
The Consultant grants to the Contractor a perpetual, royalty-free, irrevocable, non-exclusive, worldwide licence to exercise all rights of the owner of the Intellectual Property Rights in the Design Documentation, including to use, re-use, reproduce, communicate to the public, modify and adapt any of the Design Documentation.
This licence:
arises, for any Design Documentation, immediately the Design Documentation is:
produced; or
provided, or required to be provided, to the Contractor or the Contractor's Representative,
under, for the purposes of or in connection with the Subcontract, the Services or the MCC Works by, for or on behalf of the Consultant;
includes an unlimited right to sub-licence;
without limitation, extends to:
any subsequent operation, maintenance or servicing of, or additions, alterations or repairs to the MCC Works; and
in the case of the corresponding licence granted by the Contractor to the Territory - use in any way for any other Territory project; and
survives the termination of this Subcontract on any basis.
[bookmark: _Toc349055083]Intellectual Property Warranties
The Consultant warrants that:
the Consultant owns all Intellectual Property Rights in the Design Documentation or, to the extent that it does not, is entitled to grant the assignments and licences contemplated by this Subcontract;
use by the Contractor or any sublicensee or subsublicensee  of the Design Documentation in accordance with this Subcontract will not infringe the rights (including Intellectual Property Rights and Moral Rights) of any third party;
neither the Contractor nor any sublicensee or subsublicensee is liable to pay any third party any licence or other fee in respect of the use of the Design Documentation, whether by reason of Intellectual Property Rights or Moral Rights of that third party or otherwise; and
the use by the Contractor or by any sublicensee or subsublicensee of the Design Documentation in accordance with this Subcontract will not breach any laws (including any laws in respect of Intellectual Property Rights and Moral Rights).
[bookmark: _Toc46672689][bookmark: _Toc349055084]Intellectual Property Rights
The Consultant must:
ensure that the Services do not infringe any patent, registered design, trade mark or name, copyright, Moral Rights or other protected right; and
indemnify the Contractor against any claims against, or costs, losses or damages suffered or incurred by, the Contractor arising out of, or in any way in connection with, any actual or alleged infringement of any patent, registered design, trade mark or name, copyright, Moral Rights or other protected right.
[bookmark: _Toc349055085]Contractor Material 
The Contractor Material will remain the property of the Contractor.
The Contractor must inform the Consultant of any Contractor Material in which third parties hold the copyright and of any conditions attaching to the use of that material because of that copyright.  The Consultant may use that material only in accordance with those conditions.
The Consultant will be responsible for the protection, maintenance and return of the Contractor Material in its possession.
[bookmark: _Ref72641600][bookmark: _Toc122506173][bookmark: _Toc349055086]Resolution of Ambiguities
If there is any ambiguity, discrepancy or inconsistency in the documents which make up the Subcontract or between the Subcontract and any Design Documentation or any other Project Documents:
[bookmark: _Ref71641850]the order of precedence in the Subcontract Particulars will apply;
where the ambiguity, discrepancy or inconsistency is between the Subcontract and any part of the Design Documentation or any other Project Documents, the higher standard, quality or quantum will prevail but if this does not resolve the ambiguity, discrepancy or inconsistency, the Subcontract will prevail;
[bookmark: _Ref72673709]if it is discovered by the Consultant or the Contractor's Representative, then the party discovering it must promptly give notice to the other; and
[bookmark: _Ref72042982]the Contractor's Representative must instruct the Consultant as to the course it must adopt within 14 days of the notice under paragraph (c).
[bookmark: _Toc349055087]Access to Premises and Project Documents
Without limiting clause 2.7, the Consultant must:
(a) [bookmark: _Ref122236609]at the request of the Contractor's Representative at any time during the execution of the Services and the period of 10 years following completion of the Services: 
(i) provide access to its premises and make the Project Documents available for inspection and copying by the Contractor's Representative or any other person nominated by the Contractor's Representative;
(ii) provide to the Contractor's Representative such copies of the Project Documents as the Contractor's Representative or any nominated person may require;
(iii) provide all such facilities and assistance and answer all questions of the Contractor's Representative or any nominated person; and
(iv) make available any officers, employees or agents for interviews with the Contractor's Representative or any nominated persons; and
(b) within the time required by the Contractor's Representative prior to completion of the Services, deliver to the Contractor's Representative a copy of the installed version of each item of software comprising the IT Equipment incorporated in the Services, in a storage medium reasonably satisfactory to the Contractor, together with a copy of all documentation, including licence terms, warranty terms and operating manuals associated with each item of such software.
[bookmark: _Toc122506175][bookmark: _Toc349055088]Measurements and Dimensions
Unless expressly stated to the contrary in the Subcontract or directed by the Contractor's Representative:
the Consultant must obtain and check all relevant measurements and dimensions on the Site before proceeding with the Services; and
the layout of plant, equipment, duct work, pipework and cabling shown in the Brief (if any) is to be taken as diagrammatic only and all measurements and dimensions information concerning the Site required to carry out the Services must be obtained and checked by the Consultant.
The Contractor will not be liable upon any Claim by the Consultant resulting from the Consultant's failure to obtain and check measurements and dimensions information concerning the Site as required by this clause.
[bookmark: _Ref122243534][bookmark: _Ref122243773][bookmark: _Toc122506176][bookmark: _Toc349055089]Design Certification
Without limiting the Consultant's obligations, the Consultant must, with each payment claim under clause 10.2 and, if requested by the Contractor's Representative, prior to Completion (as defined in the Managing Contractor Contract) of the MCC Works or a Stage (as defined in the Managing Contractor Contract), provide the Contractor's Representative with a certificate in the form of the Consultant Design Certificate which certifies that (to the extent then applicable):
the Design Documentation complies with:
subject to clause 2.10(a), all Statutory Requirements (including the WHS Legislation); and
the requirements of the Subcontract; and
the MCC Works comply or the Stage (as defined in the Managing Contractor Contract) complies (as the case may be) with the Design Documentation which has not been rejected by the Contractor's Representative under clause 6.3, 
except to the extent set out in such certificate.
[bookmark: _Toc316717837][bookmark: _Toc316787146][bookmark: _Toc425837372][bookmark: _Toc469131518][bookmark: _Toc50803561][bookmark: _Toc119916331][bookmark: _Toc121911740][bookmark: _Ref122249085][bookmark: _Toc122506177][bookmark: _Ref125538222][bookmark: _Ref181701355][bookmark: _Toc349055090]Samples
The Consultant must obtain each sample or range of samples required by the Subcontract and provide the sample or range of samples it obtains to the Contractor's in accordance with the documentation program approved by the Contractor's Representative under clause 6.2(b), as updated with the approval of the Contractor's Representative under clause 8.2.
The Contractor's Representative must reject or give his or her permission to use the sample or range of samples provided by the Consultant or any resubmitted sample or range of samples within 14 days of submission by the Consultant.
Where any sample or range of samples is rejected, the Consultant must submit an amended or substituted sample or range of samples to the Contractor's Representative and must not commence design of any part of the MCC Works to which it applies, unless the Contractor's Representative gives him or her permission to use the sample or range of samples.
Without limiting the Contractor's obligations and liability to the Territory under the Managing Contractor Contract, the Contractor's Representative owes no duty to the Consultant to review the sample or range of samples submitted by the Consultant for errors, omissions or compliance with the Subcontract.  No comments on, reviews or rejection of or permission to use the sample or range of samples submitted by the Consultant will relieve the Consultant from, or alter or affect, the Consultant's liabilities or responsibilities under the Subcontract or otherwise.
[bookmark: _Toc490386564][bookmark: _Toc490392125][bookmark: _Toc490392303][bookmark: _Toc16493316][bookmark: _Ref72469296][bookmark: _Ref165959011][bookmark: _Toc175738717][bookmark: _Ref309915032][bookmark: _Ref309915392][bookmark: _Ref309916723][bookmark: _Ref309917222][bookmark: _Toc349055091]Work Health and Safety Management
The  Consultant must:
ensure that in carrying out the Services it complies with all Statutory Requirements and other requirements of the Subcontract for work health and safety management; and
without limiting the Consultant's obligations under this Subcontract or at law, notify the Contractor's Representative and the MCC Contract Administrator immediately (and in any event within 12 hours of such matter arising) of all work health and safety matters arising out of, or in any way in connection with, the Services, including the occurrence of notifiable incidents within the meaning of the WHS Legislation;
[bookmark: _Ref310267126]comply with its duty under the WHS Legislation to consult, cooperate and coordinate activities with all other persons who have a work health and safety duty in relation to the same matter;
carry out the Services to ensure the health and safety of persons is not put at risk; 
comply with any Direction issued by the Contractor's Representative or the MCC Contract Administrator (as the case may be) to change its manner of working or to cease working if the Contractor's Representative or the MCC Contract Administrator (as the case may be) reasonably considers there is a risk to the health and safety of people or damage to property arising from the Services;    
regularly review its Work Health and Safety Plan, continue to update and amend its Work Health and Safety Plan and submit it (as necessary) in accordance with clause 7.4 and the WHS Legislation;
[bookmark: _Ref309915335]institute systems to obtain regular written assurances from each Other Contractor about their ongoing compliance with the WHS Legislation including the due diligence obligation contained in the WHS Legislation;
provide the written assurances obtained under paragraph (g), together with written assurances from the Consultant about the Consultant's ongoing compliance with the WHS Legislation, to the Contractor's Representative;
provide the Contractor's Representative with a written report at each meeting in accordance with clause 4.6 or any project meeting (or equivalent) on all work health and safety matters (including matters concerning or arising out of, or in connection with, this clause 6.15), or any other relevant matters as the Contractor's Representative may require from time to time, including a summary of the Consultant's compliance with the WHS Legislation;
exercise a duty of the utmost good faith to the Contractor and the Territory in carrying out the Services to enable the Contractor and the Territory to discharge their duties under the WHS Legislation; 
[bookmark: _Ref309915764]ensure that, if any Statutory Requirement, including in the State or Territory in which the MCC Works are situated or the Services are carried out (as the case may be), requires that:
a person:
be authorised or licensed (in accordance with the WHS Legislation) to carry out any work at that workplace, that person is so authorised or licensed, and complies with any conditions of such authorisation or licence; or
has prescribed qualifications or experience, or if not, is to be supervised by a person who has prescribed qualifications or experience (as defined in the WHS Legislation), that person has the required qualifications or experience or is so supervised; or
a workplace, plant or substance (or design), or work (or class of work) be authorised or licensed, that workplace, plant or substance, or work is so authorised or licensed;
not direct or allow a person to carry out work, or use plant or a substance at a workplace unless the authorisation, licensing, prescribed qualifications or experience required by any Statutory Requirement and paragraph (k) are met; 
[bookmark: OLE_LINK9]without limiting the Consultant's obligations under this Subcontract or at law: 
provide any information or copies of documentation held by the Consultant to the Contractor's Representative and the MCC Contract Administrator within 14 days of a request by the Contractor's Representative or MCC Contract Administrator (and in the case of notifiable incidents, immediately and if not immediately, as soon as that information is in the possession of the Consultant), to enable the Contractor and the Territory to comply with their obligations under the WHS Legislation; and
provide copies of:
all notices and communications issued by a regulator, agent of the regulator or a health and safety representative to the Consultant; and
all notices, communications and undertakings given by the Consultant to the regulator, agent of the regulator or a health and safety representative,
in connection with or related to the Services or the MCC Works to the Contractor's Representative and the MCC Contract Administrator within 14 days of receipt or submission of the notice, communication or undertaking by the Consultant; and
if requested by the Contractor's Representative or required by the WHS Legislation, produce evidence of any Approvals including any authorisations, licences, prescribed qualifications or experience, or any other information relevant to work health and safety (as the case may be) to the satisfaction of the Contractor's Representative before the Consultant commences such work.
[bookmark: _Toc522938439][bookmark: _Ref145736050][bookmark: _Toc349055092][bookmark: _Toc378341088]
Quality
[bookmark: _Toc522938441][bookmark: _Ref46740284][bookmark: _Ref47834360][bookmark: _Toc349055093]Quality Assurance
The Consultant:
[bookmark: _Ref46740651]must implement the quality assurance system specified in the Subcontract Particulars;
[bookmark: _Ref41901886]must allow the Contractor's Representative access to the quality system of the Consultant so as to enable monitoring and quality auditing; and
will not be relieved from compliance with any of its Subcontract obligations or from any of its liabilities whether under the Subcontract or otherwise according to law as a result of:
the implementation of, and compliance with, the quality assurance requirements of the Subcontract;
any Direction by the Contractor's Representative concerning the Consultant's quality assurance system or its compliance or non‑compliance with that system;
any audit or other monitoring by the Contractor's Representative of the Consultant's compliance with the quality assurance system; or
any failure by the Contractor's Representative, or anyone else acting on behalf of the Contractor, to detect any Services which are not in accordance with the requirements of the Subcontract  including where any such failure arises from any negligence on the part of the Contractor's Representative or other person.
[bookmark: _Ref44859713][bookmark: _Toc46562243][bookmark: _Ref47834377][bookmark: _Toc349055094]Non-Complying Services
If the Contractor's Representative discovers or believes that any Services have not been performed in accordance with the Subcontract, the Contractor's Representative may give the Consultant an instruction specifying the non-complying Services and doing one or more of the following:
[bookmark: _Ref44949730]requiring the Consultant to:
reperform the Services which are non-complying and specifying the time within which this must occur; and
to take all such steps as are reasonably necessary to:
mitigate the effect on the Contractor of the failure to carry out the Services in accordance with the Subcontract; and
put the Contractor (as closely as possible) in the position in which it would have been if the Consultant had carried out the Services in accordance with the Subcontract; or
advising the Consultant that the Contractor will accept the non-complying Services despite the non-compliance.
[bookmark: _Ref44895420][bookmark: _Ref44895464][bookmark: _Toc46562244][bookmark: _Toc349055095]Reperformance of the Non-complying Services
If a Direction is given under clause 7.2, the Consultant must reperform the non-complying Services:
[bookmark: _Ref44859773]within the time specified in the Contractor's Representative's instruction; and
if after the Date for Completion, so as to minimise the delay and disruption to the execution of the MCC Works. 
[bookmark: _Ref162942578][bookmark: _Ref162942580][bookmark: _Ref162942581][bookmark: _Ref163541421][bookmark: _Toc170628858][bookmark: _Toc349055096][bookmark: _Ref181693411]Project Plans
The Consultant:
must carry out the Services in accordance with, and otherwise implement, the Project Plans; and
[bookmark: _Ref162942579]for the purposes of subparagraph (i), must:
[bookmark: _Ref181703142][bookmark: _Ref162941991]prepare draft Project Plans based on the outline approach to preparing the Project Plans and performing the Services to be covered by the Project Plans, submitted by the Consultant in its tender for the Services, and otherwise in accordance with the requirements of the Subcontract and submit them to the Contractor's Representative so as to ensure that there is no delay or disruption to the Services and in any event no later than the number of days set out in the Subcontract Particulars for each Project Plan;
[bookmark: _Ref162942018]not commence any of the Services to which any Project Plan applies, unless the Contractor's Representative has had the number of days set out in the Subcontract Particulars to review the draft Project Plans and has not rejected them; 
if any draft Project Plan is rejected, submit an amended draft of the Project Plan to the Contractor's Representative;
[bookmark: _Ref310463544]in any event, finalise each Project Plan so as to ensure that there is no delay or disruption to the Services and in any event in accordance with the requirements of the Subcontract; 
after the Project Plans have been finalised, continue to correct any defects in or omissions from a Project Plan (whether identified by the Contractor's Representative or the Consultant) and submit an amended draft of the Project Plan to the Contractor's Representative, after which:
the Consultant must continue to comply with the requirements of the then current Project Plan until the process in subparagraph (ii) has been completed in respect of the amended draft Project Plan; and
subsubparagraphs B - D will apply (to the extent applicable); and
document and maintain detailed records of inspections or audits undertaken as part of any Project Plan.
The Consultant will not be relieved from compliance with any of its Subcontract obligations or from any of its liabilities whether under the Subcontract or otherwise according to law as a result of:
the implementation of, and compliance with, the requirements of any Project Plan;
any Direction by the Contractor's Representative concerning a Project Plan or the Consultant's compliance or non compliance with a Project Plan;
any audit or other monitoring by the Contractor's Representative of the Consultant's compliance with a Project Plan; or
any failure by the Contractor's Representative, or anyone else acting on behalf of the Contractor, to detect any defect in or omission from a Project Plan including where any such failure arises from any negligence on the part of the Contractor's Representative or other person.
[bookmark: _Toc522938442][bookmark: _Ref41901737][bookmark: _Ref125536635][bookmark: _Toc349055097][bookmark: _Toc378341089]
Time
[bookmark: _Toc522938443][bookmark: _Toc349055098]Progress
The Consultant must:
regularly and diligently progress the Services; and
subject to clause 8.11, achieve Completion of each Milestone by its Date for Completion.
[bookmark: _Toc522938444][bookmark: _Ref41820006][bookmark: _Ref41900685][bookmark: _Ref41900809][bookmark: _Ref41902261][bookmark: _Ref46706379][bookmark: _Ref125535340][bookmark: _Ref125538074][bookmark: _Toc349055099]Programming
The Consultant must:
within 14 days of the Award Date, prepare a program of the Services which must:
be based upon the Contractor's Program; and
contain the details required by the Subcontract or which the Contractor's Representative otherwise reasonably directs;
[bookmark: _Ref47148270]update the program periodically at least at intervals of no less than that specified in the Subcontract Particulars to take account of:
changes to the program; 
changes to the Contractor's Program; or
delays which may have occurred, including any for which the Consultant is granted an extension of time under clause 8.8; 
[bookmark: _Ref141185713]give the Contractor's Representative copies of all programs for approval; and
[bookmark: _Ref114637233]provide all programs in a format compatible with the software described in the Subcontract Particulars.
[bookmark: _Toc522938445][bookmark: _Toc349055100]Consultant Not Relieved
Any review of, comments upon or approval of, or any failure to review or comment upon, a program by the Contractor's Representative will not:
relieve the Consultant from or alter its liabilities or obligations under the Subcontract especially (without limitation) the obligation to achieve Completion of each Milestone by its Date for Completion;
evidence or constitute the granting of an extension of time or an instruction by the Contractor's Representative to accelerate, disrupt, prolong or vary any, or all, of the Services; or
affect the time for the carrying out of the Contractor's Subcontract obligations.
[bookmark: _Toc522938446][bookmark: _Ref41901492][bookmark: _Ref41901521][bookmark: _Ref41901572][bookmark: _Ref41902636][bookmark: _Ref47085233][bookmark: _Ref125535808][bookmark: _Ref125536014][bookmark: _Ref141594665][bookmark: _Toc349055101]Suspension
The Contractor's Representative:
[bookmark: _Ref145737089]may instruct the Consultant to suspend and, after a suspension has been instructed, to re‑commence, the carrying out of all or a part of the Services; and
[bookmark: _Ref125535918]is not required to exercise the Contractor's Representative's power under subparagraph (i) for the benefit of the Consultant.
If a suspension under this clause 8.4 arises as a result of:
the Consultant's failure to carry out its obligations in accordance with the Subcontract, the Consultant will not be entitled to make any Claim against the Contractor arising out of, or in any way in connection with, the suspension; or
[bookmark: _Ref47085296]a cause other than the Consultant's failure to carry out its obligations in accordance with the Subcontract:
an instruction to suspend under this clause 8.4 will entitle the Consultant to:
[bookmark: _Ref141594696]be paid by the Contractor the extra costs reasonably incurred by it as a result of the suspension as determined by the Contractor's Representative; and
an extension of time to any relevant Date for Completion where it is otherwise so entitled under clause 8.5;
the Consultant must take all steps possible to mitigate the extra costs incurred by it as a result of the suspension; and 
the Consultant will not be entitled to make any other Claim against the Contractor arising out of, or in any way in connection with, the suspension other than under this subparagraph (ii).
Except to the extent permitted by the relevant Security of Payment Legislation, the Consultant may only suspend the Services when instructed to do so under this clause 8.4.
[bookmark: _Toc522938448][bookmark: _Ref41903446][bookmark: _Ref46740766][bookmark: _Toc349055102]Delays Entitling Claim
If the Consultant is, or is likely to be, delayed:
prior to the Date for Completion of a Milestone, by an Act of Prevention in a manner which will prevent it from achieving Completion of the Milestone by the relevant Date for Completion; or
after the Date for Completion of a Milestone, by an Act of Prevention in a manner which will delay it in achieving Completion of the Milestone,
the Consultant may claim an extension of time.
[bookmark: _Ref146692173][bookmark: _Toc349055103]Claim
To claim an extension of time, the Consultant must:
[bookmark: _Ref145737107]within 14 days of the commencement of the occurrence causing the delay, submit a written claim to the Contractor's Representative for an extension to the relevant Date for Completion, which:
gives detailed particulars of the delay and the occurrence causing the delay; and
states the number of days extension of time claimed together with the basis of calculating that period, including evidence that it will be delayed in achieving Completion in the manner set out in clause 8.7(c); and
if the effects of the delay continue beyond the period of 14 days after the commencement of the occurrence causing the delay and the Consultant wishes to claim an extension of time in respect of the further delay, submit a further written claim to the Contractor's Representative: 
every 14 days after the first written claim until 7 days after the end of the effects of the delay; and
containing the information required by paragraph (a).
[bookmark: _Toc522938450][bookmark: _Ref41901708][bookmark: _Ref46707620][bookmark: _Toc349055104]Conditions Precedent to Extension
It is a condition precedent to the Consultant's entitlement to an extension of time that: 
the Consultant must give the written claim required by clause 8.6 as required by that clause;
the cause of the delay was beyond the reasonable control of the Consultant; and
[bookmark: _Ref41901634]the Consultant must have actually been, or be likely to be, delayed by:
prior to the Date for Completion of a Milestone, an Act of Prevention in a manner which will prevent it from achieving Completion of the Milestone by the relevant Date for Completion unless that date is extended; or
after the Date for Completion of a Milestone, an Act of Prevention in a manner which will delay it in achieving Completion of the Milestone.
[bookmark: _Toc522938451][bookmark: _Ref41819964][bookmark: _Ref41900626][bookmark: _Ref41901418][bookmark: _Ref41901723][bookmark: _Ref46741589][bookmark: _Ref47167043][bookmark: _Toc349055105]Extension of Time
Subject to clause 8.9, if the conditions precedent in clause 8.7 have been satisfied, the relevant Date for Completion will be extended by a reasonable period determined by the Contractor's Representative and notified to the Contractor and the Consultant within 21 days of the Consultant's written claim under clause 8.6.
[bookmark: _Toc522938452][bookmark: _Ref41819966][bookmark: _Ref41900640][bookmark: _Ref41901692][bookmark: _Ref47167067][bookmark: _Toc349055106]Reduction in Extension of Time
The Contractor's Representative will reduce any extension to the relevant Date for Completion it would otherwise have notified to the Contractor and the Consultant under clause 8.8 to the extent that the Consultant:
contributed to the delay; or
failed to take all steps necessary both to preclude the cause of the delay and to avoid or minimise the consequences of the delay.
[bookmark: _Toc522938453][bookmark: _Ref41819968][bookmark: _Ref41900656][bookmark: _Ref41901605][bookmark: _Ref41901752][bookmark: _Ref41901791][bookmark: _Ref46707427][bookmark: _Ref61349975][bookmark: _Ref61349994][bookmark: _Ref134614214][bookmark: _Toc349055107]Unilateral Extensions
Whether or not the Consultant has made, or is entitled to make, a claim for an extension of time under this clause 8, the Contractor's Representative may, in the Contractor's Representative's absolute discretion at any time and from time to time by written notice to the Consultant and the Contractor, unilaterally extend any Date for Completion. 
The parties acknowledge that:
the Contractor's Representative is not required to exercise the Contractor's Representative's discretion under this clause 8.10 for the benefit of the Consultant;
this clause 8.10 does not give the Consultant any rights; and
the exercise or failure to exercise the  Contractor's Representative's discretion under this clause 8.10 is not capable of being the subject of a dispute or difference for the purposes of clause 12.1 or otherwise subject to review.
[bookmark: _Ref141183231][bookmark: _Toc349055108]Acceleration
[bookmark: _Ref46707792]The Contractor's Representative may (in its absolute discretion) at any time and from time to time, by written notice to the Consultant require the Consultant to use its best endeavours to achieve a Milestone by a date earlier than the Date for Completion (Accelerated Date for Completion).
[bookmark: _Ref46707883]If a Direction is given by the Contractor's Representative under paragraph (a), the Consultant must: 
use its best endeavours to: 
accelerate the performance of the Services; and 
otherwise do all things necessary,
to achieve Completion of the Milestone by the Accelerated Date for Completion; and
keep the Contractor's Representative fully and regularly informed of the progress of the Services against the Accelerated Date for Completion.
The Consultant will: 
[bookmark: _Ref51402261]be entitled to its extra costs properly and reasonably incurred in complying with paragraph (b); and
not be entitled to make any Claim, other than for payment of an amount in accordance with subparagraph (i), arising out of or in connection with a Direction by the Contractor's Representative under paragraph (a).
If the Consultant does not achieve Completion of a Milestone by its Accelerated Date for Completion, the Consultant must nevertheless:
use its best endeavours to accelerate the performance of the Services and otherwise do all things necessary to achieve Completion of the Milestone as soon as possible after the Accelerated Date for Completion; and
in any event, achieve Completion of the Milestone no later than its Date for Completion.
[bookmark: _Toc522938455][bookmark: _Toc349055109][bookmark: _Toc378341090]
Variation
[bookmark: _Toc522938456][bookmark: _Ref41901823][bookmark: _Ref41901835][bookmark: _Toc349055110]Variation Price Request
The Contractor's Representative may, at any time, issue a document titled "Variation Price Request" to the Consultant which will set out details of a proposed Variation which the Contractor is considering with respect to the Services.
Within 14 days of the receipt of a "Variation Price Request", the Consultant must provide the Contractor's Representative with a written notice in which the Consultant sets out:
the adjustment (if any) to the Fee to carry out the proposed Variation; and
the effect (if any) which the proposed Variation will have on the then approved program, including each Date for Completion.
[bookmark: _Toc522938457][bookmark: _Ref41902340][bookmark: _Ref41903381][bookmark: _Ref145735575][bookmark: _Toc349055111]Variation Order
Whether or not the Contractor's Representative has issued a "Variation Price Request" under clause 9.1, the Contractor's Representative may at any time instruct the Consultant to carry out a Variation by a written document titled "Variation Order", in which the Contractor's Representative will state one of the following:
[bookmark: _Ref41901925]the proposed adjustment to the Fee as set out in the Consultant's notice under clause 9.1 (if any) is agreed and the Fee will be adjusted accordingly; or
any adjustment to the Fee will be determined under clauses 9.3(b) and 9.3(c). 
No Variation will invalidate the Subcontract irrespective of the nature, extent or value of the services the subject of the Variation.
[bookmark: _Toc522938458][bookmark: _Toc349055112]Cost of Variation
The Fee will be increased or decreased for all Variations which have been the subject of a Direction by the Contractor's Representative:
[bookmark: _Ref125537015]as agreed under clause 9.2(a);
[bookmark: _Ref41901850]if paragraph (a) does not apply, in accordance with the rates and prices in the Table of Variation Rates and Prices, if and insofar as the Contractor's Representative determines that those rates or prices are applicable to, or it is reasonable to use them for valuing, the Variation; or
[bookmark: _Ref41901865]to the extent paragraphs (a) and (b) do not apply, by a reasonable amount:
to be agreed between the parties; or
[bookmark: _Ref47167100]failing agreement, determined by the Contractor's Representative,
provided that the amount of the increase or decrease cannot exceed the corresponding amount determined by the MCC Contract Administrator under clause 11.3(a) of the Managing Contractor Contract.
[bookmark: _Toc522938459][bookmark: _Toc349055113]Rates and Prices
Where any rates and prices in the Table of Variation Rates and Prices are used under clause 9.3(b), the rates and prices will be deemed to cover:
all labour, materials, overheads and profit related to the work the subject of the Variation and compliance with the Consultant's obligations under the Subcontract; and
all costs and expenses which will be incurred by the Consultant arising out of or in any way in connection with the Variation.
[bookmark: _Toc522938460][bookmark: _Toc349055114]Omissions
If a Variation the subject of a Direction by the Contractor's Representative omits any part of the Services, the Contractor may thereafter carry out this omitted work either itself or by engaging Other Contractors.
[bookmark: _Toc522938461][bookmark: _Ref41902088][bookmark: _Ref41903461][bookmark: _Ref48987347][bookmark: _Ref145736090][bookmark: _Toc349055115][bookmark: _Toc378341091]
Payment
[bookmark: _Toc522938462][bookmark: _Ref41901992][bookmark: _Toc349055116]Payment Obligation 
Subject to clause 10.11 and to any other right to set‑off which the Contractor may have, the Contractor will pay the Consultant:
the Fee; and
any other amounts which are payable by the Contractor to the Consultant under the Subcontract.
[bookmark: _Toc522938463][bookmark: _Ref41902021][bookmark: _Ref41902070][bookmark: _Ref41902358][bookmark: _Ref46708764][bookmark: _Ref46709204][bookmark: _Ref49108304][bookmark: _Ref125535262][bookmark: _Ref125538044][bookmark: _Ref125538234][bookmark: _Ref125538450][bookmark: _Ref125538485][bookmark: _Ref125538875][bookmark: _Ref125539129][bookmark: _Ref125539494][bookmark: _Ref125770152][bookmark: _Ref125770356][bookmark: _Ref125770367][bookmark: _Ref125770379][bookmark: _Ref145735451][bookmark: _Toc349055117]Payment Claims
Subject to clause 10.3, the Consultant must give the Contractor's Representative claims for payment on account of the Fee and all other amounts then payable by the Contractor to the Consultant under the Subcontract:
[bookmark: _Ref125770178]at the times stated in the Subcontract Particulars until completion of the Services or termination of the Subcontract (whichever is earlier);
[bookmark: _Ref114550070][bookmark: _Ref125770199]unless terminated earlier, after completion of the Services, within the time required by clause 10.7;
in the format set out in the Schedule of Collateral Documents or in any other format which the Contractor's Representative reasonably requires;
which are based on the Table of Variation Rates and Prices to the extent it is relevant;
which show separately the amounts (if any) claimed on account of:
the Fee; and
all other amounts then payable by the Contractor to the Consultant under the Subcontract; and
[bookmark: _Ref114548185][bookmark: _Ref98729286]which set out or attach sufficient details, calculations, supporting documentation and other information in respect of all amounts claimed by the Consultant:
to enable the Contractor's Representative to fully and accurately determine (without needing to refer to any other documentation or information) the amounts then payable by the Contractor to the Consultant under the Subcontract; and
including any such documentation or information which the Contractor's Representative may by written notice from time to time require the Consultant to set out or attach, whether in relation to a specific payment claim or all payment claims generally. 
[bookmark: _Ref99936356][bookmark: _Toc106180025][bookmark: _Toc122506203][bookmark: _Toc349055118]Conditions Precedent
[bookmark: _Ref98729061]The Consultant's entitlement to submit a payment claim under clause 10.2 is conditional upon the Consultant having: 
obtained the insurance required by clause 5.1 and (if requested) provided evidence of this to the Contractor's Representative;
complied with its programming obligations under clause 8.2;
complied with clause 10.12;
complied with clause 10.16;
complied with clause 10.17;
complied with clause 10.18; 
provided the Contractor's Representative with duly executed copies of:
[bookmark: _Ref122503136]the Consultant Deed of Covenant (if any) required under clause 2.12; and
the certificates required under clause 6.13; and
provided all relevant information as required under the WHS Legislation or this Subcontract arising out of or in connection with work health and safety.
If the Consultant has not satisfied the conditions in paragraph (a) at the time of submitting a payment claim, then:
the payment claim is deemed to have been invalidly submitted under clause 10.2; 
the Contractor's Representative will not be obliged to include in any payment statement under clause 10.4 any amount included in the payment claim; and
the Contractor will not be liable to pay any amount included in the payment claim.
If the Consultant:
submits a payment claim; and
has failed to comply with the requirements of clause 10.2(f) in relation to any amount (or portion of any amount) claimed in the payment claim, 
then:
the Consultant will not be entitled to payment of; 
the Contractor's Representative will not be obliged to include in any payment statement under clause 10.4; and
the Contractor will not be liable to pay,
the amount (or the portion of the amount) claimed in the payment claim in relation to which the Consultant has failed to comply with the requirements of clause 10.2(f), unless: 
the Contractor's Representative (in its absolute discretion and without being under any obligation to exercise this discretion for the benefit of the Consultant) issues a written notice to the Consultant identifying the documentation or information which the Consultant has failed to provide under clause 10.2(f); and 
the Consultant provides that documentation or information to the Contractor's Representative within the time required in the Contractor's Representative 's notice.
[bookmark: _Toc522938464][bookmark: _Ref41820038][bookmark: _Ref41900706][bookmark: _Ref41902138][bookmark: _Ref41902299][bookmark: _Ref46708915][bookmark: _Ref47167124][bookmark: _Ref125538252][bookmark: _Ref125538283][bookmark: _Ref125538976][bookmark: _Ref125539384][bookmark: _Ref125770527][bookmark: _Ref141067676][bookmark: _Toc349055119]Payment Statements
The Contractor's Representative: 
must, within 10 business days of receiving a payment claim submitted or purported to be submitted in accordance with clause 10.2; or
may, if the Consultant fails to submit any such claim in accordance with clause 10.2, at any time,
give the Consultant (with a copy to the Contractor), on behalf of  the Contractor, a payment statement which is in the form set out in the Schedule of Collateral Documents and which states:
the payment claim to which it relates (if any);
the Consultant's total value of entitlement to payment under the Subcontract;
the amount already paid to the Consultant;
[bookmark: _Ref46708554]the amount (if any) which the Contractor's Representative believes to be then payable by the Contractor to the Consultant on account of the Fee and otherwise in accordance with the Subcontract, and which the Contractor proposes to pay to the Consultant; and
if the amount in paragraph (f) is less than the amount claimed in the payment claim:
the reason why the amount in paragraph (f) is less than the amount claimed in the payment claim; and
if the reason for the difference is that Contractor has retained, deducted, withheld or set-off payment for any reason, the reason for the retention, deduction, withholding or setting-off.
Any evaluation, or issue of a payment statement, by the Contractor's Representative will not:
constitute approval of any Services nor will it be taken as an admission or evidence that the part of the Services covered by the payment statement has been satisfactorily carried out in accordance with the Subcontract; or
constitute a waiver of the requirements of clauses 10.2 and 10.3 in relation to any payment claim other than to the extent (if any) to which the Contractor expressly waives such requirements in respect of the payment claim the subject of the payment statement. 
[bookmark: _Toc522938465][bookmark: _Ref41820046][bookmark: _Ref41900722][bookmark: _Ref41902197][bookmark: _Ref41902210][bookmark: _Ref49108925][bookmark: _Ref125520309][bookmark: _Ref125539025][bookmark: _Ref126559276][bookmark: _Ref141067692][bookmark: _Toc349055120]Payment
Within the number of business days stated in the Subcontract Particulars of the Contractor receiving a payment statement under clause 10.4, the Contractor will pay the Consultant the amounts set out as then payable in the payment statement.
[bookmark: _Toc522938466][bookmark: _Ref125520172][bookmark: _Ref125520330][bookmark: _Ref126560556][bookmark: _Toc349055121]Payment on Account
Any payment of moneys under clause 10.5 is not:
evidence of the value of Services or that Services have been satisfactorily carried out in accordance with the Subcontract;
an admission of liability; or
approval by the Contractor or the Contractor's Representative of the Consultant's performance or compliance with the Subcontract,
but is only to be taken as payment on account.
[bookmark: _Ref114548730][bookmark: _Toc122506207][bookmark: _Toc349055122]Completion Payment Claim and Notice
Within 28 days (or such longer period agreed in writing by the Contractor's Representative) after completion of the Services, the Consultant must give the Contractor's Representative:
a payment claim which complies with clause 10.2 and which must include all amounts which the Consultant claims from the Contractor on account of all amounts payable under the Subcontract; and
notice of any other amounts which the Consultant claims from the Contractor,
in respect of any fact, matter or thing arising out of or in any way in connection with the Services or the Subcontract which occurred prior to completion.
The payment claim and notice required under this clause 10.7 are in addition to the other notices which the Consultant must give to the Contractor's Representative under the Subcontract in order to preserve its entitlements to make any such Claims.
Without limiting the previous paragraph, the Consultant cannot include in this payment claim or notice any Claims which are barred by clause 13.5.
[bookmark: _Toc122506208][bookmark: _Toc349055123]Release after Completion Payment Claim and Notice
After the date for submitting the payment claim and notice under clause 10.7 has passed, the Consultant releases the Contractor from any Claim in respect of any fact, matter or thing arising out of or in any way in connection with the Services or the Subcontract which occurred prior to completion, except any Claim:
included in a payment claim or notice under clause 10.7 which is given to the Contractor's Representative within the time required by, and in accordance with the terms of, clause 10.7; or
directly arising as a result of a Claim made by a third party against the Consultant which could not have been reasonably foreseen by the Consultant at the time of submitting the payment claim and notice under clause 10.7.
[bookmark: _Toc522938468][bookmark: _Ref47166791][bookmark: _Ref125537877][bookmark: _Toc349055124]Interest
The Contractor will pay simple interest at the rate stated in the Subcontract Particulars on any:
amount which has been set out as payable by the Contractor's Representative in a payment statement under clause 10.4, but which is not paid by the Contractor within the time required by the Subcontract; and
damages.
This will be the Consultant's sole entitlement to interest including damages for loss of use of, or the cost of borrowing, money.
[bookmark: _Toc349055125]Correction of Payment Statements
The Contractor's Representative may, in any payment statement:
correct any error in any previous payment statement; and
modify any previous payment statement,
issued by the Contractor's Representative.
[bookmark: _Toc522938469][bookmark: _Ref41901978][bookmark: _Ref41902121][bookmark: _Toc349055126]Right of Set‑Off
The Contractor may:
[bookmark: _Ref145737221]deduct from moneys otherwise due to the Consultant:
[bookmark: _Ref145737245]any debt or other moneys due from the Consultant to the Contractor; and
[bookmark: _Ref145737277]any claim to money which the Contractor may have against the Consultant whether for damages or otherwise, 
whether under the Subcontract or otherwise at law, relating to the MCC Works or the Services; and
without limiting paragraph (a), deduct any debt or claim referred to in paragraph (a)(i) or (a)(ii) from any moneys which may be or thereafter become payable to the Consultant by the Contractor in respect of any Variation the subject of a "Variation Order" under clause 9.2.
[bookmark: _Toc522938470][bookmark: _Ref41902158][bookmark: _Ref41902177][bookmark: _Ref41902283][bookmark: _Ref46709030][bookmark: _Ref134614323][bookmark: _Toc349055127]Payment of Workers
The Consultant must with each payment claim under clause 10.2, provide the Contractor's Representative with a statutory declaration, together with any supporting evidence which may be reasonably required by the Contractor's Representative, duly signed by the Consultant or, where the Consultant is a corporation, by a representative of the Consultant who is in a position to know the facts declared, that, except to the extent disclosed in the statutory declaration (such disclosure to specify all relevant amounts and workers) all workers who have at any time been employed by the Consultant in connection with the Services have at the date of the payment claim been paid all moneys due and payable to them in respect of their employment in connection with the Services.
The Contractor is entitled to withhold from any payment which would otherwise be due to the Consultant under the Subcontract the amount disclosed as unpaid under this clause 10.12.
[bookmark: _Ref125538092][bookmark: _Toc349055128]GST
[bookmark: _Ref145737307]Subject to paragraph (b), where any supply occurs under or in connection with the Subcontract or the Services for which GST is not otherwise provided, the party making the supply (Supplier) will be entitled to increase the amount payable for the supply by the amount of any applicable GST.
[bookmark: _Ref145737295]Where an amount is payable to the Supplier for a supply under or in connection with the Subcontract or the Services which is based on the actual or reasonable costs incurred by the Supplier, the amount payable for the supply will be reduced by the amount of any input tax credits available to the Supplier (or a representative member on the Supplier's behalf) in respect of such costs before being increased for any applicable GST under paragraph (a).
As a condition precedent to any amount on account of GST being due from the recipient to the Supplier in respect of a taxable supply, the Supplier must provide a tax invoice to the recipient in respect of that supply.
If the amount paid to the Supplier in respect of the GST (whether because of an adjustment or otherwise):
is more than the GST on the supply, then the Supplier shall refund the excess to the recipient; or
is less than the GST on the supply, then the recipient shall pay the deficiency to the Supplier.
In this clause:
GST means the tax payable on taxable supplies under the GST Legislation;
GST Legislation means A New Tax System (Goods and Services Tax) Act 1999 (Cth) and any related Act imposing such tax or legislation that is enacted to validate, recapture or recoup such tax; and
terms defined in GST Legislation have the meaning given to them in GST Legislation.
[bookmark: _Ref72473700][bookmark: _Toc106180042][bookmark: _Ref122504406][bookmark: _Toc122506214][bookmark: _Toc349055129]Security of Payment Legislation
The Consultant agrees with the Contractor that:
a payment claim submitted to the Contractor's Representative under clause 10.2 which also purports to be a payment claim under the relevant Security of Payment Legislation is received by the Contractor's Representative as agent for the Contractor; 
unless otherwise notified to the Consultant by the Contractor in writing, the Contractor's Representative will give payment statements and carry out all other functions of the Contractor under the relevant Security of Payment Legislation as the agent of the Contractor;
to the extent permitted by and for the purposes of the relevant Security of Payment Legislation, the "reference dates" are those of the dates prescribed in clauses 10.2(a) and (b) on which the Consultant has satisfied the requirements of clause 10.3(a); and
a reference to a "payment statement" is also a reference to a "payment schedule" for the purposes of the relevant Security of Payment Legislation.
Failure by the Contractor's Representative to set out in a payment statement issued under the relevant Security of Payment Legislation or otherwise an amount which the Contractor is entitled to retain, deduct, withhold or set-off from the amount which would otherwise be payable to the Consultant by the Contractor will not prejudice:
the Contractor's Representative 's ability or power to set out in a subsequent payment statement an amount which the Contractor is entitled to retain, deduct, withhold or set-off from the amount which would otherwise be payable to the Consultant by the Contractor; or
the Contractor's right to subsequently exercise its right to retain, deduct, withhold or set-off any amount under this Subcontract.
The Consultant agrees that the amount set out in the payment statement in accordance with clause 10.4(f) is, to the extent permitted by and for the purposes of the relevant Security of Payment Legislation, the amount of the "progress payment" calculated in accordance with the terms of this Subcontract, which the Consultant is entitled to in respect of the Subcontract.
[bookmark: _Ref99940883]The Consultant irrevocably chooses the person set out in the Subcontract Particulars as, to the extent permitted by and for the purposes of the relevant Security of Payment Legislation, and to the extent that the relevant Services are to be carried out in:
the Northern Territory or Western Australia, the appointed adjudicator or, where there is no appointed adjudicator, the prescribed appointer; or
any other State or Territory in which Security of Payment Legislation applies, the authorised nominating authority. 
The Consultant must not at any time, without the written consent of the Contractor, divulge or suffer or permit its servants or agents to divulge to any person any communication, submission or statement made or evidence or information used by or relied upon by the Contractor or any details thereof in respect of an adjudication application made under the relevant Security of Payment Legislation (in this paragraph, the Information).
For the avoidance of doubt:
the Consultant's obligation in respect of the Information applies in respect of any subsequent proceedings before a court, arbitrator, expert or tribunal save where the Consultant is unable by requirement of law to comply with its obligation in respect of the Information;
notwithstanding the Consultant's obligation in respect of the Information, the Contractor has sole and unfettered discretion to divulge or suffer or permit its servants or agents to divulge to any person the Information;
the Contractor may divulge or suffer or permit its servants or agents to divulge to any person any communication, submission or statement made or evidence or information used by or relied upon by the Consultant or any details thereof in respect of an adjudication application made under the relevant Security of Payment Legislation; and
any Information which the Contractor provides or relies upon in respect of an adjudication application made under the relevant Security of Payment Legislation is made without prejudice to the Contractor's right to vary, modify, supplement or withdraw the Information in any subsequent proceedings before a court, arbitrator, expert or tribunal.
[bookmark: _Ref114894784][bookmark: _Toc122506215][bookmark: _Toc349055130]Accounting Records
The Consultant must keep accurate and up to date accounting records including books of account, labour time sheets, invoices for materials, final accounts and any other documents or paper which show all details in relation to:
all Variations; and
[bookmark: _Ref114636156]all other amounts payable to the Consultant other than on account of the original Fee specified in the Subcontract Particulars.
[bookmark: _Ref122243007][bookmark: _Toc122506216][bookmark: _Toc349055131]Cost Allocation Advice
Without limiting clause 10.2, for the purposes of assisting the Territory to report on an accrual basis, the Consultant must, to the extent that the Services are relevant, with each payment claim under clause 10.2, provide the Contractor's Representative with accurate information which apportions monthly costs against buildings, infrastructure and expenses for all Services completed in the previous payment period, in a format approved by the Contractor's Representative.
[bookmark: _Ref122243043][bookmark: _Toc122506217][bookmark: _Toc349055132]Facilities and Infrastructure Accounting
Without limiting clause 10.2, for the purposes of assisting the Territory to bring all completed facilities and infrastructure to account, prior to completion of the Services, the Consultant must provide a cost report to the Contractor's Representative which sets out:
details of the Fee (or part) paid;
[bookmark: _Ref122249294]the matters specified in the Subcontract Particulars; and
any other matters required by the Contractor's Representative.
Not Used

[bookmark: _Toc522938475][bookmark: _Ref41820877][bookmark: _Ref41902572][bookmark: _Ref41902618][bookmark: _Ref145736112][bookmark: _Toc349055134][bookmark: _Toc378341092]
Termination
[bookmark: _Toc522938476][bookmark: _Ref41821255][bookmark: _Ref41902815][bookmark: _Toc349055135]Preservation of Rights
Subject to clause 11.6, nothing in this clause 11 or that the Contractor does or fails to do pursuant to this clause 11 will prejudice the right of the Contractor to exercise any right or remedy (including recovering damages) which it may have where the Consultant breaches (including repudiates) the Subcontract.
[bookmark: _Toc522938477][bookmark: _Toc349055136]Consultant Default
The Contractor may give a written notice under clause 11.3 to the Consultant if the Consultant:
does not commence the Services in accordance with the requirements of the Subcontract;
suspends the Services in breach of clause 8.4 or otherwise does not proceed with the Services regularly and diligently; 
fails to comply with any of its obligations under clause 5.1, 5.3 or 6.15;
fails to exercise the standard of skill, care and diligence required by the Subcontract;
fails to comply with any of its obligations under clause Error! Reference source not found. or clause 18;
does not comply with any Direction of the Contractor's Representative made in accordance with the Subcontract; or
is otherwise in substantial breach of the Subcontract.
[bookmark: _Toc522938479][bookmark: _Ref41820927][bookmark: _Ref41821076][bookmark: _Ref41821187][bookmark: _Ref41902596][bookmark: _Ref41902709][bookmark: _Ref41902726][bookmark: _Ref41902756][bookmark: _Ref41902771][bookmark: _Ref41903259][bookmark: _Ref141069269][bookmark: _Toc349055137]Contents of Notice of Default 
A notice under this clause 11.3 must state:
[bookmark: _Ref145737191]that it is a notice under clause 11.3;
the breach relied upon; and
[bookmark: _Ref125791133]that the Contractor requires the Consultant to remedy the breach within the number of days set out in the Subcontract Particulars of receiving the notice.
[bookmark: _Toc522938480][bookmark: _Ref41821112][bookmark: _Ref41902832][bookmark: _Toc349055138]Termination for Insolvency or Breach
If:
an Insolvency Event occurs to the Consultant or, where the Consultant comprises 2 or more persons, to any one of those persons; or
[bookmark: _Ref125791146]the Consultant does not remedy a breach of Subcontract the subject of a notice under clause 11.3 within the number of days set out in the Subcontract Particulars of receiving the notice under clause 11.3,
then the Contractor may by written notice to the Consultant terminate the Subcontract.
[bookmark: _Toc522938481][bookmark: _Toc349055139]Contractor's Entitlements after Termination
Subject to clause 11.1, if the Contractor terminates the Subcontract under clause 11.4 or if the Consultant repudiates the Subcontract and the Contractor otherwise terminates the Subcontract:
[bookmark: _Ref41820211]the Contractor will:
to the extent permitted by the relevant Security of Payment Legislation, not be obliged to make any further payments to the Consultant, including any money the subject of a payment claim under clause 10.2 or a payment statement under clause 10.4; and 
be entitled to recover from the Consultant any costs, losses or damages incurred or suffered by it as a result of, or arising out of, or in any way in connection with, such termination; and
[bookmark: _Ref41903016]the Consultant must immediately hand over to the Contractor all copies of:
documents provided by the Contractor in connection with the Services (including the Contractor Material); and
subject to clause 11.11, Project Documents prepared by the Consultant to the date of termination (whether complete or not).
[bookmark: _Ref106514623][bookmark: _Toc122506225][bookmark: _Toc349055140]Consultant's Entitlements after Termination
If the Contractor repudiates the Subcontract and the Consultant terminates the Subcontract, the Consultant will:
[bookmark: _Ref72470954]be entitled to claim an amount determined in accordance with clause 11.8 as if the Contractor had terminated the Subcontract under clause 11.7; and
not be entitled to a quantum meruit.
This clause 11.6 will survive the termination of the Subcontract.
[bookmark: _Toc522938483][bookmark: _Ref41821435][bookmark: _Ref41821476][bookmark: _Ref41821656][bookmark: _Ref41902907][bookmark: _Ref41902948][bookmark: _Ref41903052][bookmark: _Ref41903072][bookmark: _Ref41903174][bookmark: _Ref47086436][bookmark: _Ref125770425][bookmark: _Ref125771014][bookmark: _Ref125771061][bookmark: _Toc349055141]Termination for Convenience
Without prejudice to any of the Contractor's other rights under this Subcontract, the Contractor may:
at any time for its sole convenience, and for any reason, by written notice to the Consultant terminate the Subcontract effective from the time stated in the Contractor's notice or if no such time is stated, at the time the notice is given to the Consultant; and
thereafter, at its absolute discretion, complete the uncompleted part of the Services either itself or by engaging Other Contractors.
[bookmark: _Toc522938484][bookmark: _Ref41821402][bookmark: _Ref41821608][bookmark: _Ref41902893][bookmark: _Ref41903034][bookmark: _Ref41903143][bookmark: _Ref41903156][bookmark: _Ref125770997][bookmark: _Toc349055142]Costs
If the Contractor terminates the Subcontract under clause 11.7, the Consultant:
[bookmark: _Ref47167155]will be entitled to payment of the following amounts as determined by the Contractor's Representative:
[bookmark: _Ref145737359]for Services carried out prior to the date of termination, the amount which would have been payable if the Subcontract had not been terminated and the Consultant submitted a payment claim for Services carried out to the date of termination; and
[bookmark: _Ref46710042]the cost of goods or materials (if any) reasonably ordered by the Consultant for the Services for which the Consultant is legally bound to pay provided that:
the value of the goods or materials is not included in the amount payable under subparagraph (i); and
title in the goods and materials will vest in the Contractor upon payment; and
must:
take all steps possible to mitigate the costs referred to in paragraph (a)(ii); and
immediately hand over to the Contractor all copies of:
documents provided by the Contractor in connection with the Services (including the Contractor's Material); and
subject to clause 11.11, Project Documents prepared by the Consultant to the date of termination (whether complete or not).
The amount to which the Consultant is entitled under this clause 11.8 will be a limitation upon the Contractor's liability to the Consultant arising out of, or in any way in connection with, the termination of the Subcontract (whether under clause 11.7 or deemed to be under clause 11.7 through the operation of clause 11.6(a)) and the Consultant will not be entitled to make any Claim against the Contractor arising out of, or in any way in connection with, the termination of the Subcontract other than for the amount payable under this clause 11.8.
This clause 11.8 will survive the termination of the Subcontract by the Contractor under clause 11.7 or by the Consultant following repudiation by the Contractor.
[bookmark: _Toc498924636][bookmark: _Ref49071892][bookmark: _Toc349055143]Termination of Managing Contractor Contract
If the Managing Contractor Contract is terminated at any time for any reason (other than in accordance with clause 2.1(c)), the Contractor may:
[bookmark: _Ref49071394]terminate the Subcontract by notice in writing to the Consultant; or
[bookmark: _Ref151866782]without the consent of the Consultant, novate the Subcontract to the Territory or a person nominated by the Territory.
If the Subcontract is novated under paragraph (b), the Consultant must upon demand by the Contractor execute any instrument required by the Contractor to give effect to the novation.  
[bookmark: _Toc498924637][bookmark: _Ref49071875][bookmark: _Ref49071903][bookmark: _Ref49071924][bookmark: _Ref125770623][bookmark: _Ref141593783][bookmark: _Toc349055144]Consequences Following Managing Contractor Contract Termination
If the Subcontract is terminated under clause 11.9(a), then the Consultant:
will be entitled to the payment for work carried out prior to the date of termination in the amount (as determined by the Contractor's Representative) which would have been payable if the Subcontract had not been terminated and the Consultant submitted a payment claim for work carried out to the date of termination; and
must immediately hand over to the Contractor all copies of:
documents provided by the Contractor in connection with the Services (including the Contractor Material); and
subject to clause 11.11, Project Documents prepared by the Consultant to the date of termination (whether complete or not).
The amount to which the Consultant is entitled under this clause 11.10 will be a limitation upon the Contractor's liability to the Consultant arising out of, or in any way in connection with, the termination of the Subcontract under clause 11.9 and the Consultant will not be entitled to make a Claim against the Contractor arising out of or in any way in connection with the termination of the Subcontract other than for the amount payable under this clause 11.10.
Clauses 11.9 and 11.10 will survive termination of the Subcontract by the Contractor under clause 11.9.
[bookmark: _Ref61281840][bookmark: _Toc61282640][bookmark: _Toc61343848][bookmark: _Toc349055145]Copies of Project Documents
Following Completion or termination of this Subcontract, the Consultant is entitled to retain one copy of any Project Documents to the extent that it is required to do so by any Statutory Requirements or to maintain its compliance with any recognised quality assurance system, subject to the Consultant:
[bookmark: _Ref61286878]providing prior written notice to the Contractor's Representative of all Project Documents that it is required to keep a copy of and the basis for doing so;
maintaining confidentiality in the Project Documents in accordance with clause 1.3(f); and
taking all steps which the Contractor's Representative considers necessary to preserve and maintain confidentiality in the Project Documents.
[bookmark: _Toc522938485][bookmark: _Ref41821688][bookmark: _Ref41821785][bookmark: _Ref41903197][bookmark: _Ref41903274][bookmark: _Ref41903317][bookmark: _Ref125771535][bookmark: _Ref125771616][bookmark: _Ref125772714][bookmark: _Toc349055146][bookmark: _Toc378341093]
Dispute resolution
[bookmark: _Toc522938486][bookmark: _Ref41821729][bookmark: _Ref41903216][bookmark: _Ref47141974][bookmark: _Ref47141989][bookmark: _Ref47142013][bookmark: _Ref49072967][bookmark: _Ref49073062][bookmark: _Ref61350015][bookmark: _Ref125772116][bookmark: _Ref125772318][bookmark: _Toc349055147]Notice of Dispute
If a dispute or difference arises between the Consultant and the Contractor or between the Consultant and the Contractor's Representative in respect of any fact, matter or thing arising out of, or in any way in connection with, the Services, the MCC Works or the Subcontract, or either party's conduct before the Subcontract, the dispute or difference must be determined in accordance with the procedure in this clause 12.
Where such a dispute or difference arises, either party may give a notice in writing to the Contractor's Representative and the other party specifying:
the dispute or difference;
particulars of the party's reasons for being dissatisfied; and
the position which the party believes is correct.
[bookmark: _Toc522938487][bookmark: _Ref41821742][bookmark: _Ref41903235][bookmark: _Ref47148394][bookmark: _Ref47148402][bookmark: _Ref49073034][bookmark: _Ref125771869][bookmark: _Ref125771911][bookmark: _Ref125772093][bookmark: _Ref125772306][bookmark: _Toc349055148]Expert Determination
If the dispute or difference is in relation to a Direction of the Contractor's Representative under one of the clauses referred to in the Subcontract Particulars and is not resolved within 14 days after a notice is given under clause 12.1, the dispute or difference must be submitted to expert determination.
[bookmark: _Toc522938488][bookmark: _Ref41821759][bookmark: _Ref49108565][bookmark: _Ref125771399][bookmark: _Toc349055149]The Expert
[bookmark: _Ref145737928]The expert determination under clause 12.2 is to be conducted by:
[bookmark: _Ref47148435]the independent industry expert specified in the Subcontract Particulars; or
[bookmark: _Ref47148453]where no such independent industry expert is specified or paragraph (b) applies, an independent industry expert appointed by the person specified in the Subcontract Particulars.
[bookmark: _Ref145737901]If the expert appointed under this clause 12.3:
is unavailable;
declines to act;
does not respond within 14 days to a request by one or both parties for advice as to whether he or she is able to conduct the determination; 
does not enter into the agreement in accordance with clause 12.9(b) within 14 days of his or her appointment under this clause 12; or
does not make a determination within the time required by clause 12.8,
the jurisdiction of the expert shall lapse and a further expert must be appointed under paragraph (a).
If there has been an appointment under paragraph (a) and one of the events in paragraph (b) has occurred, the further expert appointed under paragraph (a) shall not be an expert previously appointed under paragraph (a) in respect of the same dispute or difference.
[bookmark: _Toc522938489][bookmark: _Toc349055150]Not Arbitration
An expert determination conducted under this clause 12 is not an arbitration and the expert is not an arbitrator.  The expert may reach a decision from his or her own knowledge and expertise.
[bookmark: _Toc522938490][bookmark: _Toc349055151]Procedure for Determination
The expert will:
act as an expert and not as an arbitrator;
proceed in any manner he or she thinks fit;
conduct any investigation which he or she considers necessary to resolve the dispute or difference;
examine such documents, and interview such persons, as he or she may require; and
make such Directions for the conduct of the determination as he or she considers necessary.
[bookmark: _Toc522938491][bookmark: _Toc349055152]Disclosure of Interest
The expert must:
disclose to the parties any:
 interest he or she has in the outcome of the determination; 
conflict of interest;
conflict of duty;
personal relationship which the expert has with either party, or either party's representatives, witnesses or experts; and
other fact, matter or thing which a reasonable person may regard as giving rise to the possibility of bias; and
not communicate with one party to the determination without the knowledge of the other.
[bookmark: _Toc522938492][bookmark: _Toc349055153]Costs
Each party will:
bear its own costs in respect of any expert determination; and
pay one‑half of the expert’s costs.
[bookmark: _Toc522938493][bookmark: _Ref41821773][bookmark: _Toc349055154]Conclusion of Expert Determination
Unless otherwise agreed between the parties, the expert must notify the parties of his or her decision upon an expert determination conducted under this clause 12 within 28 days from the acceptance by the expert of his or her appointment.
[bookmark: _Toc522938494][bookmark: _Ref47148473][bookmark: _Toc349055155]Agreement with Expert
The expert will not be liable to the parties arising out of, or in any way in connection with, the expert determination process, except in the case of fraud.
[bookmark: _Ref145735511]The parties must enter into an agreement with the appointed expert on the terms set out in the Schedule of Collateral Documents or such other terms as the parties and the expert may agree.
[bookmark: _Toc522938495][bookmark: _Ref47141932][bookmark: _Ref47141948][bookmark: _Ref47142000][bookmark: _Ref47142026][bookmark: _Ref47142037][bookmark: _Ref125772153][bookmark: _Ref125772329][bookmark: _Toc349055156]Determination of Expert
The determination of the expert:
must be in writing;
will be substituted for the relevant Direction of the Contractor's Representative unless a party gives notice of appeal to the other party within 21 days of receiving such determination in which case, subject to clauses 12.11 and 12.12, any such appeal will be by way of a hearing de novo; and 
will be final and binding, unless a party gives notice of appeal to the other party within 21 days of receiving such determination. 
[bookmark: _Toc46672821][bookmark: _Ref125771757][bookmark: _Ref126561508][bookmark: _Toc349055157][bookmark: _Toc522938496]Executive Negotiation
If:
clause 12.2 applies, and a notice of appeal is given under clause 12.10; or
clause 12.2 does not apply,
the dispute or difference is to be referred to the Executive Negotiators.
The Executive Negotiators must within:
21 days of:
if the dispute or difference is not one which is to be referred to expert determination under clause 12.2, the notice of dispute given under clause 12.1; or
otherwise, the notice of appeal given under clause 12.10; or
such longer period of time as the Executive Negotiators may agree in writing,
meet and undertake genuine and good faith negotiations with a view to resolving the dispute or difference and, if they cannot resolve the dispute or difference, endeavour to agree upon a procedure to resolve the dispute or difference (such as mediation or further expert determination).
[bookmark: _Ref99936457][bookmark: _Toc106180071][bookmark: _Toc122506241][bookmark: _Toc349055158]Arbitration Agreement
If, within:
21 days of:
if the dispute or difference is not one which is to be referred to expert determination under clause 12.2, the notice of dispute given under clause 12.1; or
otherwise, the notice of appeal given under clause 12.10; or
such longer period of time as the Executive Negotiators may agree in writing,
the Executive Negotiators:
or either party refuse or fail to meet and undertake genuine and good faith negotiations with a view to resolving the dispute or difference;
cannot resolve the dispute or difference; or
have not reached agreement upon a procedure to resolve the dispute or difference,
the dispute or difference will be referred to arbitration by a written notice by either party to the other party.
[bookmark: _Toc46672822][bookmark: _Ref47142126][bookmark: _Ref49073049][bookmark: _Toc349055159]Arbitration
[bookmark: _Ref72673856]Arbitration pursuant to this clause will be conducted in accordance with the Rules of Arbitration of the International Chamber of Commerce (ICC Rules) current at the time of the reference to arbitration and as otherwise set out in this clause. 
The seat of the arbitration will be Melbourne, Australia and hence the proper law of the arbitration shall be Victoria.
Nothing in this clause is intended to modify or vary the rights of appeal contained in the Commercial Arbitration Act 1984 (Vic).  For the avoidance of doubt, the second sentence of Article 28(6) of the ICC Rules (in force from 1 January 1998) or its equivalent in any subsequent version of the ICC Rules shall not apply.
[bookmark: _Ref141069744]The parties agree that:
[bookmark: _Ref72673818]they have entered into the arbitration agreement under this clause 12 for the purposes of achieving a just, quick and cheap resolution of any dispute or difference;
[bookmark: _Ref72673836]any arbitration conducted pursuant to this clause will not mimic court proceedings of the seat of the arbitration and the practices of those courts will not regulate the conduct of the proceedings before the arbitrator; and
in conducting the arbitration, the arbitrator must take into account the matters set out in subparagraphs (i) and (ii).
One arbitrator will be appointed.
All evidence in chief will be in writing unless otherwise ordered by the arbitrator.
Discovery will be governed by the substantive and procedural rules and practices adopted by the Federal Court of Australia at the time of arbitration.  
The oral hearing will be conducted as follows:
the oral hearing will take place in Melbourne, Australia and all outstanding issues must be addressed at the oral hearing;
[bookmark: _Ref72673878]the date and duration of the oral hearing will be fixed by the arbitrator at the first preliminary conference.  The arbitrator must have regard to the principles set out in paragraph (d) when determining the duration of the oral hearing;
oral evidence in chief at the hearing will be permitted only with the permission of the arbitrator for good cause;
the oral hearing will be conducted on a stop clock basis with the effect that the time available to the parties will be split equally between the parties so that each party will have the same time to conduct its case unless, in the opinion of the arbitrator, such a split would breach the rules of natural justice or is otherwise unfair to one of the parties;
not less than 28 days prior to the date fixed for the oral hearing, each party will give written notice of those witnesses (both factual and expert) of the other party that it wishes to attend the hearing for cross examination; and
in exceptional circumstances, the arbitrator may amend the date of hearing and extend the time for the oral hearing set under subparagraph (ii).
Unless otherwise ordered, each party may only rely upon one expert witness in respect of any recognised area of specialisation.
[bookmark: _Toc498924652][bookmark: _Ref49072290][bookmark: _Ref141185024][bookmark: _Toc349055160]MCC Dispute Procedures
Under the Managing Contractor Contract, disputes and differences between the Contractor and the Territory and the Contractor and the MCC Contract Administrator are required to be determined in accordance with certain procedures which include expert determination, executive negotiation and arbitration.
Within 7 days of the Award Date, the Contractor must provide the Consultant with a copy of the provisions in the Managing Contractor Contract setting out the MCC Dispute Procedures.
The Consultant agrees that certain disputes and differences of the kind referred to in clause 12.1 will be determined under the MCC Dispute Procedures as set out in clauses 12.15 to 12.17 in lieu of the procedures set out in clauses 12.2 to 12.13.
[bookmark: _Toc498924653][bookmark: _Ref49073003][bookmark: _Ref49073220][bookmark: _Ref151866848][bookmark: _Toc349055161]MCC Disputes
If:
the Consultant gives a notice under clause 12.1;
the dispute or difference relates, in whole or in part, to either: 
an alleged breach of the Subcontract by the Contractor, which, assuming the breach has actually occurred, has been caused, or contributed to, by an act or omission (including breach of the Managing Contractor Contract) of the Territory; or
a Direction given by the Contractor's Representative relating to a particular subject matter, in circumstances where a Direction has been given by the MCC Contract Administrator to the Contractor relating, in whole or in part, to that subject matter; and
the Contractor is not barred from making, or has not waived its entitlement to make, a Claim against the Territory in respect of the act, omission or Direction,
the Contractor may within 7 days of receipt of the notice give a notice to the Consultant stating that clause 12.16 applies in relation to the dispute or difference. 
[bookmark: _Toc498924654][bookmark: _Ref49073203][bookmark: _Ref49073232][bookmark: _Ref49073334][bookmark: _Ref141184966][bookmark: _Toc349055162]Procedure for MCC Disputes
If a notice is given under clause 12.15 stating that this clause 12.16 applies:
[bookmark: _Ref145737983]subject to clause 12.17, the Contractor must:
take such steps as are reasonably necessary to progress the Consultant's dispute or difference under the MCC Dispute Procedures; 
regularly consult with the Consultant to ascertain its views as to the progression of the Consultant's dispute or difference; and
use its best endeavours to ensure that the Consultant's views, where relevant, are put to any expert or arbitrator appointed under the MCC Dispute Procedures or any court which may hear any matter relating to the Consultant's dispute or difference as between the Contractor and Territory; and 
[bookmark: _Ref145738000]the Consultant must:
comply with the Contractor's reasonable requirements relating to the conduct of the MCC Dispute Procedures or any relevant court proceedings insofar as they relate to the Consultant's dispute or difference;
[bookmark: _Ref145738002]indemnify the Contractor against all costs and expenses incurred by the Contractor in complying with paragraph (a); and
from time to time as required by the Contractor, lodge with the Contractor reasonable cash or other security against the costs and expenses referred to in subparagraph (b)(ii). 
[bookmark: _Toc498924655][bookmark: _Ref49073019][bookmark: _Ref49073246][bookmark: _Ref141184972][bookmark: _Toc349055163]Further Procedures 
Where clause 12.16 applies, the following provisions also apply:
the Contractor must not without the prior consent of the Consultant agree to a settlement with the Territory or any other relevant person of the Consultant's dispute or difference; 
where a determination is made by an expert, an arbitrator or a court in relation to the Consultant's dispute or difference as between the Territory and Contractor:
if the determination is not final and binding upon the Contractor:
the Contractor is not obliged to appeal against that determination unless the Consultant gives a notice to the Contractor requiring such an appeal:
within such time as to reasonably enable the Contractor to comply with any relevant requirements relating to the time for commencement of such appeals; and
which contains any particulars required to reasonably enable the Contractor to progress the appeal in accordance with any relevant requirements; and
the parties will be bound by and are to give effect to the determination including any findings as to law or fact unless and until it is reversed, overturned or otherwise changed on appeal as between the Territory and the Contractor; and
if the determination is final and binding upon the Contractor, the parties:
will be bound by and are to give effect to the determination including any findings as to law or fact; and
release each other from any Claim which they may have arising out of or in any way in connection with the subject matter of the Consultant's dispute or difference insofar as the determination relates to the dispute or difference.
[bookmark: _Toc106180073][bookmark: _Toc122506243][bookmark: _Toc349055164]Proportional Liability
Notwithstanding anything else, to the extent permissible by law, the expert or the arbitrator (as the case may be) will have no power to apply or to have regard to the provisions of any proportional liability legislation which might, in the absence of this provision, have applied to any dispute referred to arbitration or expert determination pursuant to this clause.
[bookmark: _Toc522938497][bookmark: _Toc349055165]Continuation of Services
Despite the existence of a dispute or difference between the parties the Consultant must:
continue to carry out the Services; and
otherwise comply with its obligations under the Subcontract.
[bookmark: _Toc522938498][bookmark: _Ref145736139][bookmark: _Toc349055166][bookmark: _Toc378341094]
Notices
[bookmark: _Toc522938500][bookmark: _Ref41820155][bookmark: _Ref41821989][bookmark: _Ref41822119][bookmark: _Ref41822371][bookmark: _Ref41900762][bookmark: _Ref41903351][bookmark: _Ref41903430][bookmark: _Ref41903483][bookmark: _Ref41903712][bookmark: _Ref41903765][bookmark: _Ref41903793][bookmark: _Toc349055167]Notice of Variation
If a Direction by the Contractor's Representative, other than a "Variation Order" under clause 9.2, constitutes or involves a Variation, the Consultant must, if it wishes to make a Claim against the Contractor arising out of, or in any way in connection with, the Direction:
[bookmark: _Ref145738031]within 7 days of receiving the Direction and before commencing work on the subject matter of the Direction, give notice to the Contractor's Representative that it considers the Direction constitutes or involves a Variation;
[bookmark: _Ref41822310]within 21 days after giving the notice under paragraph (a), submit a written claim to the Contractor's Representative which includes the details required by clause 13.3(b); and
continue to carry out the Services in accordance with the Subcontract and all Directions of the Contractor's Representative, including any Direction in respect of which notice has been given under this clause 13.1.
[bookmark: _Toc522938501][bookmark: _Ref41822055][bookmark: _Ref41822175][bookmark: _Ref41822324][bookmark: _Ref41822372][bookmark: _Ref41903503][bookmark: _Ref41903584][bookmark: _Ref41903726][bookmark: _Ref41903775][bookmark: _Toc349055168]Notices of Other Claims
Except for claims for: 
an extension of time under clause 8.5;
[bookmark: _Ref41822049]payment under clause 10 of the original Fee specified in the Subcontract Particulars; 
a Variation instructed in accordance with clause 9.2 or to which clause 13.1 applies; or
contribution or indemnity for loss or damage caused or contributed to by the negligence of the Contractor where a third party (other than a party for whom the Consultant is legally responsible) makes a claim (whether in tort, under statute or otherwise at law) against the Consultant,
the Consultant must give the Contractor's Representative the notices required by clause 13.3 if it wishes to make a Claim against the Contractor in respect of any Direction by the Contractor's Representative or any other fact, matter or thing (including a breach of the Subcontract by the Contractor) under, arising out of, or in any way in connection with, the Services or the Subcontract, including anything in respect of which:
it is otherwise given an express entitlement under the Subcontract; or
the Subcontract expressly provides that:
specified costs are to be added to the Fee; or
the Fee will be otherwise increased or adjusted,
as determined by the Contractor's Representative.
[bookmark: _Toc522938502][bookmark: _Ref41822144][bookmark: _Ref41822376][bookmark: _Ref41903737][bookmark: _Toc349055169]Prescribed Notices
The notices referred to in clause 13.2 are:
[bookmark: _Ref145738051]a written notice within 21 days of the first occurrence of the Direction or other fact, matter or thing upon which the Claim is based, expressly specifying:
that the Consultant proposes to make a Claim; and
the Direction or other fact, matter or thing upon which the Claim will be based; and
[bookmark: _Ref41822353]a written Claim within  21 days of giving the written notice under paragraph (a), which must include:
detailed particulars concerning the Direction or other fact, matter or thing upon which the Claim is based;
the legal basis for the Claim, whether based on a term of the Subcontract or otherwise, and if based on a term of the Subcontract, clearly identifying the specific term;
the facts relied upon in support of the Claim in sufficient detail to permit verification; and
details of the amount claimed and how it has been calculated.
[bookmark: _Toc522938503][bookmark: _Ref41822380][bookmark: _Ref41901907][bookmark: _Ref41903747][bookmark: _Toc349055170]Continuing Events
If the Direction or fact, matter or thing upon which the Claim under clause 13.1(b) or clause 13.2 is based or the consequences of the Direction or fact, matter or thing are continuing, the Consultant must continue to give the information required by clause 13.3(b) every 28 days after the written claim under clause 13.1(b) or 13.3(b) (as the case may be) was submitted or given to the Contractor's Representative, until after the Direction or fact, matter or thing upon which the Claim is based has, or the consequences thereof have, ceased.
[bookmark: _Toc522938504][bookmark: _Ref41819823][bookmark: _Ref41820166][bookmark: _Ref41822446][bookmark: _Ref41900509][bookmark: _Ref41900780][bookmark: _Ref41902042][bookmark: _Ref41903810][bookmark: _Ref125539289][bookmark: _Toc349055171]Time Bar
If the Consultant fails to comply with clause 13.1, 13.2, 13.3 or 13.4:
the Contractor will not be liable (insofar as it is possible to exclude such liability) upon any Claim by the Consultant; and
the Consultant will be absolutely barred from making any Claim against the Contractor, 
arising out of, or in any way in connection with, the relevant Direction or fact, matter or thing (as the case may be) to which clause 13.1 or 13.2 applies.
[bookmark: _Toc522938505][bookmark: _Ref41821998][bookmark: _Ref41903366][bookmark: _Toc349055172]Other Provisions Unaffected
Nothing in clauses 13.1 - 13.5 will limit the operation or effect of any other provision of the Subcontract which requires the Consultant to give notice to the Contractor's Representative in order to preserve an entitlement to make a Claim against the Contractor.
[bookmark: _Ref41822463][bookmark: _Toc349055173]Address for Service
Any notice to be given or served under or arising out of a provision of this Subcontract must:
be in writing;
be delivered by hand , sent by prepaid post or  sent by fax, as the case may be, to the relevant address or fax number:
[bookmark: _Ref125791282]stated in the Subcontract Particulars; or 
last notified in writing to the party giving or serving the notice,
for the party to whom or upon which the notice is to be given or served; and
be signed by the party giving or serving the notice or (on the party's behalf) by the solicitor for or attorney, director, secretary or authorised agent of the party giving or serving the notice.
[bookmark: _Toc349055174]Receipt of Notices
A notice given or served in accordance with clause 13.7  is taken to be received by the party to whom or upon whom the notice is given or served in the case of:
delivery by hand, on delivery;
prepaid post sent to an address in the same country, on the third day after the date of posting;
prepaid post sent to an address in another country, on the fifth day after the date of posting; and
fax, at the time in the place to which it is sent equivalent to the time shown on the transmission confirmation report produced by the fax machine from which it was sent.
[bookmark: _Ref41822512][bookmark: _Toc349055175][bookmark: _Toc378341095]
WOL
[bookmark: _Toc349055176]General Obligations
Without limiting the Consultant's other obligations under the Subcontract, the Consultant must prepare the Design Documentation and carry out the Services in a manner which achieves the WOL Objectives.
[bookmark: _Toc349055177]Consultation
The Consultant must meet at such times and with such Other Contractors as the Contractor's Representative may require from time to time to:
review the progress of the Design Documentation and the Services against the WOL Objectives; and
consult with the Contractor's Representative and the Other Contractors as to any designs, materials or methods of construction which they might recommend to maximise the achievement of the WOL Objectives.
[bookmark: _Ref145738072][bookmark: _Toc349055178]WOL Proposals
Without limiting its other Subcontract obligations, the Consultant must at all times in preparing the Design Documentation and otherwise carrying out the Services:
[bookmark: _Ref145738086]use its best endeavours to identify, and recommend to the Contractor's Representative, all reasonably available proposals for maximising the achievement of the WOL Objectives; and
consult with the Contractor's Representative as to:
[bookmark: OLE_LINK1]proposals which it is considering making under paragraph (a); and
possible proposals under paragraph (a) identified by the Contractor.
[bookmark: _Toc22104772][bookmark: _Ref125523823][bookmark: _Toc349055179]Reporting
The Consultant must provide the Contractor's Representative with a written performance report in such form and on such matters as the Contractor's Representative may require from time to time, including a detailed explanation of the Consultant's compliance with this clause 14.  
[bookmark: _Toc349055180]Commissioning and Handover
The Consultant must:
ensure that the Design Documentation:
complies with:
the Commissioning, Handover and Takeover Guidelines; and
its Commissioning and Handover Plan;  and 
provides such information as may be necessary to facilitate the timely, efficient and comprehensive commissioning of the MCC Works and the smooth handover of the MCC Works to the Territory;
[bookmark: _Ref47167744]in consultation with the Contractor's Representative, provide the Contractor with such other specific assistance as may be required by the Contractor's Representative to facilitate the timely, efficient and comprehensive commissioning of the MCC Works and the smooth handover of the MCC Works to the Territory; and
as and when reasonably required by the Contractor's Representative, meet with the Contractor's Representative and such Other Contractors or other persons as are nominated by the Contractor's Representative with a view to ensuring that the Territory and the nominated Other Contractors or other persons have sufficient information to enable the Territory and the nominated Other Contractors to:
operate the MCC Works;
maintain the MCC Works; or
perform such other activities as may be required by the Contractor in respect of the MCC Works.
[bookmark: _Toc46663727][bookmark: _Ref46710885][bookmark: _Ref125776974][bookmark: _Toc349055181]Post Occupancy Evaluation
If required by the Contractor's Representative the Consultant must do all things necessary to assist (including by advising and consulting to) the Contractor to:
[bookmark: _Ref145738109]at any time carry out (or procure an Other Contractor to carry out) a post occupancy evaluation of the MCC Works; and
without limiting paragraph (a):
inspect the MCC Works to review the extent to which the achievement of the WOL Objectives has been maximised in the design and construction of the MCC Works; and
issue a report to the Territory:
stating the extent to which the achievement of the WOL Objectives has been maximised in the design and construction of the MCC Works; and
containing a list of any aspects of the MCC Works which do not conform with the requirements of the Managing Contractor Contract.
The Consultant acknowledges that the results of the post occupancy evaluation may be used in the evaluation of future tenders submitted by the Consultant to the Contractor or the Territory.
[bookmark: _Toc16417698][bookmark: _Toc106180090][bookmark: _Toc122506261][bookmark: _Toc349055182]Rights and Obligations Not Affected
Neither the Contractor's rights, nor the Consultant's liability, whether under the Subcontract or otherwise according to law or in equity, will be affected or limited by:
the rights conferred upon the Contractor or Contractor's Representative by this clause 14 or the failure by the Contractor or the Contractor's Representative to exercise any such rights;
the obligations imposed upon the Consultant by this clause 14 or the Consultant's compliance with those obligations; or
any Direction of the Contractor's Representative under or purported to be given under the Subcontract, including any comment or Direction upon or review, acceptance or rejection of:
any advice, recommendation or other assistance provided by the Consultant under this clause 14; or
any post occupancy evaluation carried out (including any report prepared and finalised) under clause 14.6.
[bookmark: _Ref145736225][bookmark: _Toc349055183][bookmark: _Toc378341096]
General
[bookmark: _Toc349055184]Workplace Gender Equality
The Consultant must: 
comply with its obligations under the Workplace Gender Equality Act 2012 (Cth); and
not enter into a subsubcontract made in connection with this Subcontract with a subconsultant named by the Workplace Gender Equality Agency as an employer currently not complying with the Workplace Gender Equality Act 2012 (Cth).
Not used.

Not used.
[bookmark: _Toc61343889][bookmark: _Toc349055187][bookmark: _Ref41822582]IT Equipment
Without limiting any other clause of this Subcontract, the Consultant warrants that:
each item of IT Equipment:
is free of defects in materials and workmanship;
complies and operates in accordance with any technical or descriptive specifications of functional, operational, performance or other characteristics specified for that item of IT Equipment in the Subcontract or in any documentation accompanying that IT Equipment; and
correctly interprets dates and correctly performs calculations or functions using dates and its operation, including with related IT Equipment and other parts of the MCC Works, will not be adversely affected by the date; and
[bookmark: _Ref52867894]no virus will be introduced into the Contractor's or the Territory's systems as a result of the supply by the Consultant of any IT Equipment or as a result of any other act or omission of the Consultant in connection with carrying out the Services.
The Consultant must assign to the Contractor the benefits of warranties given by any supplier from whom the Consultant sources any IT Equipment and for that purpose must execute any instrument necessary to give effect to the assignment within 7 days of the Consultant becoming entitled to the benefit of such warranties.  The assignment of a warranty pursuant to this clause does not in any way relieve the Consultant of the obligation to comply with warranties given by the Consultant under this Subcontract.
The Contractor and the Consultant each agrees, declares and acknowledges that the warranty referred to in paragraph (a)(ii) in favour of the Territory is held on trust by the Contractor for the benefit of the Territory.
[bookmark: _Ref41822643][bookmark: _Toc349055188]Protection of Personal Information
[bookmark: _Ref145738494]The Consultant agrees:
to comply with the Information Privacy Principles when doing any act or engaging in any practice in relation to Personal Information for the purposes of this Subcontract, as if it were an agency as defined in the Privacy Act;
to use Personal Information received, created or held by the Consultant for the purposes of this Subcontract only for the purposes of fulfilling its obligations under this Subcontract;
not to disclose Personal Information received, created or held by the Consultant for the purposes of this Subcontract without the prior written approval of the Contractor's Representative;
not to transfer Personal Information received, created or held by the Consultant for the purposes of this Subcontract outside Australia, or to allow parties outside Australia to have access to it, without the prior written approval of the Contractor's Representative;
to co-operate with demands or inquiries made by the Federal Privacy Commissioner or the Contractor's Representative in relation to the management of Personal Information in connection with this Subcontract;
to ensure that any person whom the Consultant allows to access Personal Information which is received, created or held by the Consultant for the purposes of this Subcontract is made aware of, and undertakes in writing to observe, the Information Privacy Principles;
to comply with policy guidelines laid down by the Territory or issued by the Federal Privacy Commissioner from time to time relating to the handling of Personal Information;
to ensure that records (as defined in the Privacy Act) containing Personal Information received, created or held by the Consultant for the purposes of this Subcontract are, at the expiration or earlier termination of this Subcontract, at the Contractor's Representative's election, to be either returned to the Contractor or deleted or destroyed in the presence of a person duly authorised by the Contractor's Representative to oversee such deletion or destruction;
to the naming or other identification of the Consultant in reports by the Federal Privacy Commissioner;
that Personal Information collected by the Consultant in connection with the Subcontract must not be used for, or in any way relating to, any direct marketing purpose; and
[bookmark: _Ref141609652]to indemnify the Contractor against any loss, liability or expense suffered or incurred by the Contractor arising out of, or in connection with:
a breach of the obligations of the Consultant under this clause 15.5;
the misuse of Personal Information held in connection with this Subcontract by the Consultant; or
the disclosure of Personal Information held in connection with this Subcontract by the Consultant in breach of an obligation of confidence.
For the purposes of paragraph (a)(xi), loss, liability or expense includes any compensation paid to a person by or on behalf of the Contractor to settle a complaint arising out of, or in any way in connection with, a breach of this clause 15.5 by the Consultant.
The Consultant must immediately notify the Contractor in writing if the Consultant:
becomes aware of a breach of the obligations under paragraph (a);
becomes aware that a disclosure of Personal Information may be required by law; or
is approached or contacted by the Federal Privacy Commissioner or by a person claiming that their privacy has been interfered with.
The Consultant acknowledges that, in addition to the requirements of this clause 15.5, the Consultant may also be obliged to comply with other obligations in relation to the handling of Personal Information, such as other provisions in the Privacy Act (including the National Privacy Principles) and State and Territory legislation.
Nothing in this clause 15.5 limits any of the Consultant's other obligations or liabilities under the Subcontract.
In this clause 15.5:
Information Privacy Principle has the meaning given in the Privacy Act;
Personal Information has the meaning given in the Privacy Act;
Privacy Act means the Privacy Act 1988 (Cth); and
received includes collected.
[bookmark: _Ref41822800][bookmark: _Ref125783025][bookmark: _Ref125783041][bookmark: _Toc349055189]Moral Rights
To the extent permitted by law, the Consultant:
[bookmark: _Ref46711243]must not, and must take all reasonable steps to ensure that its directors, other officers and employees do not, sue, enforce any claim, bring any action or exercise any remedy in respect of any breach or alleged breach of any person's Moral Rights (whether before or after the Award Date) in respect of any Design Documentation or the MCC Works by:
the Contractor;
any third party to whom the Contractor sub-licenses (whether that sub-licence is express or implied), or grants any other right to use, possess, modify, vary or amend any Design Documentation or any part of the MCC Works (Sub-Licensee);
any third party to whom the Contractor assigns any Intellectual Property Rights in the Design Documentation or any part of the MCC Works (Assignee); or 
any Other Contractors;
[bookmark: _Ref46711368]without limiting subparagraph (i) , consents to any of the Contractor, Other Contractors, Sub-Licensees and Assignees:
failing to acknowledge or attribute the Consultant's or any other person's authorship of any Design Documentation or any part of the MCC Works;
falsely attributing authorship of any Design Documentation or any part of the MCC Works; and
making any modification, variation or amendment of any nature whatsoever to any Design Documentation or any part of the MCC Works, whether or not:
it results in a material distortion of or destruction or mutilation of the Design Documentation or any part of the MCC Works; or
it is prejudicial to the honour or reputation of the Consultant or any other author of any Design Documentation or any part of the MCC Works; and
without limiting subparagraphs (i) and (ii), consents to any of the Contractor, Other Contractors, Sub-Licensees and Assignees:
using any Design Documentation or any part of the MCC Works other than for the purpose for which it was intended at the time the Design Documentation or any part of the MCC Works (as the case may be) was created;
altering any Design Documentation or any part of the MCC Works by adding to or removing elements from, or rearranging elements of, the Design Documentation or any part of the MCC Works, including by combining elements of any of the Design Documentation or any part of the MCC Works with any other material; or
changing, relocating, demolishing or destroying any building or any artistic work affixed to or forming part of a building (including any part of the MCC Works) whether or not it incorporates, is based on, or is constructed in accordance with, any Design Documentation.
The Consultant must:
in respect of any person who is or may be an author (for the purposes of the Copyright Act 1968 (Cth)) of any Design Documentation or any part of the MCC Works, obtain from that person, before he or she creates any Design Documentation or any part of the MCC Works, a duly completed and executed Moral Rights Consent;
ensure that no person creates any Design Documentation or any part of the MCC Works before that person has duly completed and executed a Moral Rights Consent;
not coerce any person to complete or execute a Moral Rights Consent;
pay to each person who executes a Moral Rights Consent in accordance with this clause 15.6 the sum of $1 on behalf of the Contractor; 
within 7 days of a Moral Rights Consent having been executed in accordance with this  clause 15.6, provide that Moral Rights Consent to the Contractor's Representative; and
maintain an up-to-date record of the names and addresses of each person who is an author of any Design Documentation or any part of the MCC Works, and the Design Documentation or any part of the MCC Works of which each such person is an author, and provide a copy of the record to the Contractor's Representative whenever it is updated.
[bookmark: _Toc47781840][bookmark: _Toc349055190]Freedom of Information
The Freedom of Information Act 1989 (ACT) (FOI Act) gives members of the public rights of access to official documents of the Territory and its agencies.  The FOI Act extends, as far as possible, rights to access information (generally documents) in the possession of the Territory, limited only by considerations for the protection of essential public interest and of the private and business affairs of persons in respect of whom information is collected and held by departments and public authorities.
The Consultant acknowledges that Territory requirements and policies will require certain identifying details of the Subcontract to be made available to the public via the internet.
[bookmark: _Ref47148541][bookmark: _Toc349055191]Long Service Leave
Clause 15.8 only applies if any relevant Long Service Leave Legislation applies to the Services.
Without limiting its other obligations or liabilities under this Subcontract or otherwise, the Consultant must comply with its obligations under any relevant Long Service Leave Legislation.
[bookmark: _Ref145738516]If required by any relevant Long Service Leave Legislation, the Consultant must pay any levy, charge, contribution or associated amount in respect of the Services.
Any amount paid by the Consultant under paragraph (b) is deemed to be included in the Fee and the Consultant will have no Claim against the Contractor arising out of or in connection with its obligations under this clause 15.8 or any other obligations under the relevant Long Service Leave Legislation.
In this clause 15.8, Long Service Leave Legislation means:
Long Service Leave (Portable Schemes) Act 2009 (ACT);
any Act in a State or Territory of Australia addressing long service leave in the building and construction industry.
[bookmark: _Toc54169980][bookmark: _Toc54511554][bookmark: _Toc61282684][bookmark: _Toc61343896][bookmark: _Toc349055192]Assignment
[bookmark: _Ref54008566]The Consultant must not, without the prior written approval of the Contractor and except on the terms and conditions determined in writing by the Contractor, assign, mortgage, charge or encumber the Subcontract or any part or any benefit or moneys or interest under the Subcontract.
For the purpose of but without limiting paragraph (a), an assignment of this Subcontract will be deemed to have occurred where there has been a Change of Control.
[bookmark: _Toc349055193]Publicity
Without limiting clause 1.3(f), the Consultant must:
not furnish any information or issue any document or other written or printed material concerning the Services or the MCC Works for publication in the media without the prior written approval of the MCC Contract Administrator; and
refer any enquiries from the media concerning the Services or the MCC Works to the Contractor's Representative.
Not used
[bookmark: _Toc349055195]Building Code of Australia Certification
Without limiting clauses 2.10, 2.12 or 6.13, the Consultant must provide to the Contractor's Representative written certification from an Accredited Building Surveyor:
at the time it submits any Design Documentation under clause 6.2 - that the Design Documentation submitted at that time complies with the Building Code of Australia; and
prior to Completion (as defined in the Managing Contractor Contract) of the MCC Works or a Stage (as defined in the Managing Contractor Contract) - that the MCC Works comply or the Stage (as defined in the Managing Contractor Contract) complies (as the case may be) with the Building Code of Australia.
[bookmark: _Toc378341097][bookmark: _Ref97466428][bookmark: _Toc106180118]
Not used

[bookmark: _Toc378341098]
Not used

[bookmark: _Ref264386717][bookmark: _Toc378341099]
not used
[bookmark: _Toc309298679][bookmark: _Toc314745359][bookmark: _Toc317516487][bookmark: _Toc367198754][bookmark: _Toc378341100]national code of practice for the construction industry
[bookmark: _Toc309298680][bookmark: _Toc314745360][bookmark: _Toc317516488][bookmark: _Toc367198755]General
The Consultant must comply with the National Code from the time of submitting its tender for the Services.
Copies of the National Code are available from ACT Shared Services Procurement.
[bookmark: _Toc309298681][bookmark: _Toc314745361][bookmark: _Toc317516489][bookmark: _Toc367198756]Responsibility not Affected
Compliance with the National Code shall not relieve the Consultant from its other obligations under the Subcontract or otherwise arising out of or in connection with the Services.
[bookmark: _Toc309298682][bookmark: _Toc314745362][bookmark: _Toc317516490][bookmark: _Toc367198757]Notice of Effect on Compliance with National Code 
If a change to the Subcontract is proposed which would affect the Consultant's compliance with the National Code, the Consultant must immediately give the Contractor a report  in writing specifying the extent to which the Consultant's compliance with the National Code will be affected.
[bookmark: _Toc309298683][bookmark: _Toc314745363][bookmark: _Toc317516491][bookmark: _Toc367198758]Records
The Consultant must maintain adequate records of its compliance with the National Code.   
[bookmark: _Toc309298684][bookmark: _Toc314745364][bookmark: _Toc317516492][bookmark: _Toc367198759]Access and Documents
The Consultant must produce any document requested by the Contractor or any person authorised by the Contractor, in order to establish compliance with the National Code.
[bookmark: _Toc349055210][bookmark: _Toc378341101]
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	.......................................................................................................
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	.......................................................................................................
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	.......................................................................................................
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	.......................................................................................................
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	.......................................................................................................
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	.......................................................................................................

	Contractor's Environmental Management Plan:
(Clause 1.1)
	.......................................................................................................
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	.......................................................................................................
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	.......................................................................................................
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	.......................................................................................................

	Date for Completion of Milestones:
(Clause 1.1)
	Milestone
Masterplan and Feasibility Review [OPTIONAL]
	Date for Completion
................................................

	
	Concept Design Report and cost estimates
	................................................

	
	Schematic Design Report and cost estimates
	................................................
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	Managing Contractor Contract:
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	MCC Contract Administrator:
(Clause 1.1)
	.......................................................................................................

	MCC Works:
(Clause 1.1)
	.......................................................................................................

	Milestones:
(Clause 1.1)
	Milestone
Masterplan and Feasibility Review [OPTIONAL]
	Date for Completion
Completion of Design Documentation comprising masterplan and feasibility review (notionally 5%) for submission to the relevant siting board.

	
	Concept Design Report and cost estimates
	Completion of Design Documentation comprising Concept Design Report (notionally 30%) and cost estimates to achieve cost certainty of +/-10% for inclusion in Detailed Business Case and subsequent approvals in respect of the MCC Works.

	
	Schematic Design Report and cost estimates
	Completion of Design Documentation comprising Schematic Design Report (notionally 50%) and updated cost estimates.

	
	Detailed Design Report and cost estimates
	Completion of Design Documentation comprising Detailed Design Report (notionally 90%, including specifications) and updated cost estimates.

	
	Tender Report and cost estimates
	Completion of Design Documentation (notionally 100%) for issue of subcontract tender packages under the Managing Contractor Contract and updated cost estimates.

	
	Completion under Managing Contractor Contract [OPTIONAL]
	As defined in the Managing Contractor Contract.
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	.......................................................................................................
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	.......................................................................................................
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	.......................................................................................................
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	.......................................................................................................
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(Clause 1.1)
	.......................................................................................................

	Work Health and Safety Plan:
(Clause 1.1)
	Matters to be addressed in the Work Health and Safety Plan are to include the following (as relevant):
the names, positions and responsibilities of all persons at the workplace whose positions or roles involve specific health and safety responsibilities in connection with the Services; 
the arrangements in place, or to be implemented, between any persons conducting a business or undertaking at the workplace where the Services are being undertaken, for consultation, cooperation and coordination of activities in relation to compliance with their duties under the WHS Legislation;
the arrangements in place, or to be implemented, for managing any work health and safety incidents that occur, including incident reporting procedures, corrective action procedures, record-keeping and reporting requirements (including project-specific and general reporting and reporting to the Contractor's Representative with respect to work health and safety matters), project-specific emergency plans and first aid procedures; 
any site-specific health and safety rules, and the arrangements for ensuring that all persons at the workplace are informed of these rules; and
ensuring that work health and safety is a compulsory agenda item at all meetings in accordance with clause 4.6 of the Conditions of Subcontract and ensuring that the outcomes of those agenda items are communicated to the Contractor's Representative.

	
	Proposed design risk assessments, purchasing policies for plant, materials and substances, the process for meeting Statutory Requirements regarding design and the process for addressing design changes relevant to work health and safety considerations.

	
	Management of work health and safety generally, Subcontract or site specific, including any work health and safety policy, details of any work health and safety management system (including certification, inspection and audit programs), training and induction programs (including work health and safety generally and emergency procedures), the process of communication, information-sharing and provision of assurances to the Contractor's Representative under clause 6.15 of the Conditions of Subcontract, and dispute resolution on work health and safety matters.

	
	Provision of assurances to the Contractor's Representative regarding compliance with any relevant or applicable requirements or standards (or codes of practice) relating to the design and the provision of the Services.

	
	Processes for carrying out calculations, analysis, testing or examinations regarding design to ensure compliance with WHS Legislation and the method of storing and communicating the results of such calculations, analysis, testing or examinations.

	
	Management of project hazards and risks generally in respect of the design and the provision of the Services to ensure compliance with WHS Legislation.

	WOL Objectives (specific additional):
(Clause 1.1)
	.......................................................................................................

	Governing Law:
(Clause 1.3(a))
	.......................................................................................................

	CLAUSE 2 - ROLE OF THE CONSULTANT

	Statutory Requirements with which the Consultant does not need to comply:
(Clause 2.10(a))
	.......................................................................................................

	Approvals which the Consultant is to obtain:
(Clause 2.10(b)(i))
	.......................................................................................................

	CLAUSE 4 - PERSONNEL

	Consultant's key people:
(Clause 4.4(a))
	Person
................................................
	Position
................................................

	Project Review Meetings:
(Clause 4.6)
	Clause 4.6 [does/does not] apply.
(Clause 4.6 does not apply unless otherwise stated)

	CLAUSE 5 - INSURANCE

	Insurance policies required to be obtained by the Consultant:
(Clause 5.1(a))
	Public Liability Insurance
Amount of Cover: $....................................................................... in respect of any one occurrence and $.............in the aggregate, all occurrences during the period of insurance.
Workers Compensation Insurance
Amount of Cover: The minimum amounts required by statute in each State and Territory in which the Services are to be performed or the Consultant's employees are employed or normally reside.
Professional Indemnity Insurance
Amount of Cover: $....... per claim and $......... in the aggregate, all claims during the period of insurance.
Other Insurances: (Clause 5.1(a)(iv):
.......................................................................................................

	Insurance policies required to be effected by the Contractor:
(Clause 5.2)
	.......................................................................................................

	Period for maintenance of Professional Indemnity
Insurance:
(Clause 5.4(b))
	Where any part of the Services are carried out in the Australian Capital Territory, New South Wales, Victoria, Tasmania, South Australia or the Northern Territory: 11 years. 
Otherwise: 7 years

	CLAUSE 6 - DESIGN AND DOCUMENTATION

	Contractor Material and number of copies to be provided by the Contractor to the Consultant:
(Clause 6.1)
	Contractor Material	Copies
			
			

	Number of days for review:
(Clause 6.3(a)(ii))
	.......................................................................................................

	Number of copies of Design Documentation to be submitted by the Consultant to the Contractor's Representative:
(Clause 6.5)
	.......................................................................................................

	Design 
Documentation hard copy requirements:
(Clause 6.5(a))
	Compatible with Autocad 14
To scale
Printed in black ink on white or transparent ISO Standard Sheet (size A1, A3, A4 or as determined by the Contractor's Representative)

	Design Documentation electronic copy requirements:
(Clause 6.5(b))

	Compatible with Autocad 14
CD-ROM or as determined by the Contractor's Representative

	Order of precedence of documents in the case of any ambiguity, discrepancy or inconsistency:
(Clause 6.10(a))

	1.	Formal Agreement
2.	Special Conditions 
3.	Conditions of Subcontract 
4.	Subcontract Particulars
5.	Brief
6.	Any other documents forming part of the Subcontract (as set out in the relevant item under clause 1.1 in these Subcontract Particulars) 
7.	Design Documentation (which has not been rejected under clause 6.3)
8.	Project Plans

	CLAUSE 7 - QUALITY

	Quality Assurance System:
(Clause 7.1(a))
	.......................................................................................................

	Number of days for submission of Project Plans:
(Clause 7.4(a)(ii)A)
	Site Management Plan:
	………………………………

	
	Environmental Management Plan:
	………………………………

	
	Work Health and Safety Plan
	………………………………

	
	Commissioning and Handover Plan:
	………………………………

	
	Other [SPECIFY]:
	………………………………

	Number of days for review of Project Plans:
(Clause 7.4(a)(ii)B)
	.......................................................................................................

	CLAUSE 8 – TIME

	Maximum intervals between
program updates by Consultant:
(Clause 8.2(b))
	.......................................................................................................

	Program format to be compatible with:
(Clause 8.2(d))
	 [Primavera Suretrak/Microsoft Project] or approved equivalent

	CLAUSE 10 - PAYMENT
	

	Times for submission of payment claims by the Consultant to Contractor's Representative:
(Clause 10.2(a))
	Monthly on the ………….. day of each month
OR
Completion of the following Milestones:
.......................................................................................................

	Number of business days for payment:
(Clause 10.5)
	.......................................................................................................

	Interest Rate:
(Clause 10.9)
	1. In the case of damages - the Australian Taxation Office-sourced General Interest Charge Rate current at the due date for payment or such other rate nominated in writing from time to time by the Contractor's Representative.
1. In the case of late payments - the greater of:
the rate in paragraph (1); and
the rate of interest prescribed under any applicable Security of Payment Legislation.

	Appointed Adjudicator/Prescribed Appointer/Authorised Nominating Authority:
(Clause 10.14(d))
	The Chair of the Institute of Arbitrators and Mediators Australia of the Chapter in the Australian Capital Territory. 

	Facilities and infrastructure accounting (additional):
(Clause 10.17(b))
	....................................................................................................... 

	CLAUSE 11 - TERMINATION

	Number of days to remedy breach:
(Clauses 11.3(c) and 11.4(b))
	.......................................................................................................

	CLAUSE 12 - DISPUTE RESOLUTION

	Determinations to be the subject of an expert determination:
(Clause 12.2)
	Directions under clauses 2.11(e), 2.13(b), 8.4(b)(ii)A.1), 8.8, 8.9, 9.3(b), 9.3(c)(ii), 10.4, 11.8(a) and 15.3(e).  

	Industry expert who will conduct expert determinations:
(Clause 12.3(a)(i))
	.......................................................................................................

	Nominating authority for expert:
(Clause 12.3(a)(ii))
	.......................................................................................................
(The President for the time being of the Institute of Arbitrators and Mediators Australia unless otherwise stated)

	CLAUSE 13 - NOTICES

	Address and fax number, for the giving or serving of notices, upon:
(Clause 13.7(b)(i))
	Contractor:	
Consultant:	
MCC Contract Administrator:	
Territory:	

	CLAUSE 15 - General

	Not used.
	

	No tused.
	



	CLAUSE 17 - Not used.

	
	

	
	
	
	

	
	
	
	

	CLAUSE 18 – Not used.

	
	

	
ANNEXURE 1 – COMPLETION
	

	Annexure 1:
	Annexure 1 [does/does not] apply
(Annexure 1 applies unless otherwise stated)

	Number of copies of Final Operation and Maintenance Manuals:
(Clause 6(b)(iv))
		

	Content of manuals (additional):
(Clause 6(e)(xii))
		

	Number of persons to be trained:
(Clause 6(a))
		

	Categories of persons to be trained:
(Clause 6(a))
		



[bookmark: _Toc122168984][bookmark: _Toc122506286][bookmark: _Ref122515686][bookmark: _Toc349055211][bookmark: _Toc378341102]
ANNEXURE 1 – COMPLETION
Annexure 1 applies unless the Subcontract Particulars state that it does not apply.
1. "As-Constructed" Drawings and Documents
[bookmark: Uptohere]The Consultant must, prior to Completion (as defined in the Managing Contractor Contract) of the MCC Works or a Stage (as defined in the Managing Contractor Contract), if requested by the Contractor's Representative: 
0. [bookmark: _Ref122515653]provide to the Contractor's Representative the number of complete sets of the drawings and documents as follows:
	Description
	Hard copy format
	No of hard copies
	Electronic copy format
	No of electronic copies

	Wiring diagrams
	
	
	
	

	Functional diagrams
	
	
	
	

	"As-Constructed" drawings
	
	
	
	

	"As-Constructed" lighting and power layout
	
	
	
	

	"As-Constructed" main switchboard layout
	
	
	
	

	"As-Constructed" main switchboard schematic drawings
	
	
	
	

	"As-Constructed" main switchboard circuit index
	
	
	
	

	"As-Constructed" fire detector layout
	
	
	
	

	Wiring diagram for the fire alarm control panel
	
	
	
	

	"As-Constructed" underground cabling layout
	
	
	
	

	"As-Constructed" distribution board layout
	
	
	
	

	"As-Constructed" distribution board circuit index
	
	
	
	

	"As-Constructed" sub mains cabling layout
	
	
	
	

	"As-Constructed" Site survey
	
	
	
	

	[INSERT OTHER "AS‑CONSTRUCTED" DOCUMENTS REQUIRED.  THE ABOVE LIST IS BY WAY OF EXAMPLE ONLY.]
	
	
	
	



without limiting paragraph (a), ensure that the "As-Constructed" drawings and documents:
are prepared in accordance with the requirements of the Subcontract; and
have the words "As-Constructed" printed in the following locations:
if a document, immediately above the title and reference; and
if a drawing, immediately above the title and drawing number block at the bottom right hand corner of the drawing and immediately to the left of the drawing number block at the top left hand corner of the drawing, parallel to and outside the left hand border of the drawing; and
provide to the Contractor's Representative a comprehensive document and drawing index setting out all documents and drawings prepared by the Consultant.
1. Warranties
0. If requested by the Contractor's Representative, the Consultant must, prior to Completion (as defined in the Managing Contractor Contract) of the MCC Works or a Stage (as defined in the Managing Contractor Contract), provide the Contractor's Representative with the following minimum warranties, in the form of the Collateral Warranty (as defined in the Managing Contractor Contract), for the following warranty periods: 
	Description
	Warranty Period

	[INSERT]
	[INSERT]

	[INSERT]
	[INSERT]

	[INSERT]
	[INSERT]

	[INSERT]
	[INSERT]


1. [bookmark: _Ref122329682]Operation and Maintenance Manuals
If requested by the Contractor's Representative and to the extent that the Services are relevant, the Consultant must, prior to Completion (as defined in the Managing Contractor Contract) of the MCC Works or a Stage (as defined in the Managing Contractor Contract): 
0. [bookmark: _Ref122515614]assist in the compilation of specific operation and maintenance manuals for each aspect of the MCC Works or the Stage (as defined in the Managing Contractor Contract), including obtaining and coordinating information provided by the Consultant; 
without limiting paragraph (a):
[bookmark: OLE_LINK2]prior to the commencement of commissioning of the MCC Works or the Stage (as defined in the Managing Contractor Contract), provide one copy of draft operation and maintenance manuals in respect of each aspect of the MCC Works or the Stage (as defined in the Managing Contractor Contract) (Draft Operation and Maintenance Manuals) to the Contractor's Representative for approval; 
within 14 days of the Completion (as defined in the Managing Contractor Contract) of the commissioning of the MCC Works or the Stage (as defined in the Managing Contractor Contract), provide one copy of all operation and maintenance manuals in respect of the MCC Works or the Stage (as defined in the Managing Contractor Contract) which have been amended during commissioning (Draft Amended Operation and Maintenance Manuals) (such amendments being clearly indicated in each Draft Amended Operation and Maintenance Manual) to the Contractor's Representative for approval;
resubmit the Draft Operation and Maintenance Manuals and the Draft Amended Operation and Maintenance Manuals to the Contractor's Representative as necessary; and
[bookmark: _Ref122351061]once approved by the Contractor's Representative, submit the number of copies of the final, approved versions of the Draft Operation and Maintenance Manuals and the Draft Amended Operation and Maintenance Manuals (Final Operation and Maintenance Manuals) set out in the Subcontract Particulars to the Contractor's Representative. 
For the purposes of this clause 3:
catalogues, sales brochures and other documents giving general information in respect of aspects of the MCC Works or the Stage (as defined in the Managing Contractor Contract) will not be acceptable; 
all manuals must be sufficiently comprehensive for routine maintenance, overhaul and repairs to be carried out by personnel who are qualified to undertake maintenance work but who are not necessarily familiar with any particular aspect of the MCC Works or the Stage (as defined in the Managing Contractor Contract); and
[bookmark: _Ref122338964]without limiting the generality of this clause 3, the manuals must be securely bound in 2 ring binders and include:
a comprehensive list of contents including illustrations and drawings;
function, application, specification and comprehensive technical data of all equipment including sub-assemblies, proprietary items, and system circuit and schematic diagrams where applicable;
a description of the equipment and its principles of operation;
routine maintenance and lubrication schedules;
dismantling and re-assembly procedures;
trouble-shooting suggestions;
a complete lists of parts;
a list of spare parts recommended to be held in stock; 
the procedure for ordering spare parts; 
clear and comprehensive illustrations and/or drawings with parts readily identifiable;
text which is clearly printed on good quality A4 size matt paper, not less than 95 gsm;
[bookmark: _Ref122339257]the matters specified in the Subcontract Particulars; and
any other matter required by the Contractor's Representative.
1. Training
If requested by the Contractor's Representative and to the extent that the Services are relevant, the Consultant must, prior to Completion (as defined in the Managing Contractor Contract) of the MCC Works or a Stage (as defined in the Managing Contractor Contract):
0. [bookmark: _Ref122339268][bookmark: OLE_LINK3]during commissioning of the MCC Works or the Stage (as defined in the Managing Contractor Contract), assist in the planning, management and delivery of a comprehensive training program in respect of all operational and maintenance aspects of the MCC Works or the Stage (as defined in the Managing Contractor Contract) for the number of and each category of persons set out in the Subcontract Particulars; and 
assist in the carrying out of such training using:
trained instructors, fully experienced in respect of all operational and maintenance aspects of the MCC Works or the Stage (as defined in the Managing Contractor Contract); and
the Final Operation and Maintenance Manuals, with copies of such manuals to be made available during the training to all trainees.
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